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REPLY TO THE ATTENTION OF; 
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Mr. Myles E. Flint 
Acting Assistant Attorney General 
Land and Natural Resources Division 
U.S. Department of Justice 
P.O. Box 7611 
Ben Franklin Station 
Washington, D.C. 20044 

RE: Settlement of CERCLA § 106 Enforcement 
and § 107 Cost Recovery action 
Accra Pac Site, Elkhart, Indiana; 

This letter is to recommend that you sign the proposed Consent 
Decree attached hereto, which is a settlement of an action 
brought pursuant to §§ 106 and 107 of the Comprehensive 
Environmental Response, Compensation and Liability Act of 1980, 
as amended (CERCLA). Both of the defendants to this action, the 
current owner, the Estate of Warner Baker, and the former owner 
of the site, Accra Pac, Inc., are parties to the settlement. 

This action arose when the Estate of Warner Baker, whose decedent 
had entered into an Administrative Order on Consent (AGC) with 
U.S. EPA, failed to comply with the terms of the AGC, which 
required the Estate to study and clean up the contamination 
present at the Accra Pac site. Accra Pac, Inc., the recipient of 
a Unilateral Administrative Order (UAG) with similar provisions, 
also failed to comply with the terms of the UAG. This matter was 
referred to the U.S. Department of Justice for the enforcement of 
these two administrative orders, and also for the recovery of 
U.S. EPA's response costs expended in connection with the site. 

The proposed settlement requires the Defendants to perform 
groundwater and soil cleanup at the Accra Pac site, a non-NPL 
site, located in Elkhart, Indiana. The Defendants will also pay 
$250,000 of the Agency's past costs and U.S. EPA's oversight 
costs which will be incurred in supervising the site cleanup, and 
the Estate of Warner Baker will pay a stipulated $50,000 penalty 
for failure to comply with the AGC. The terms of the proposed 
consent decree are quite similar to the model RD/RA consent 
decree, although the covenant not to sue is limited to the work 
to be performed and the payments to be made pursuant to the 
decree. The Agency would retain its full enforcement authority 
in the event that U.S. EPA were to decide that additional 
response actions were necessary at the site,. 
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The public interest would be well served by the proposed consent 
decree, as the decree ensures the cleanup of the site to levels 
that would be protective of human health and the environment. 

It is recommended that you approve, and indicate your approval by 
signing, the attached Consent Decree, a settlement of the 
judicial action United States v. Accra Pac. Inc., et al.. Civ. 
No. H89-0113, in the Northern District of Indiana. 

Sincerely yours. 

/^aldas V. AdamJ 
J\ Regional Administrator 

^ Enclosures 

cc: Steven A. Herman, Assistant Administrator, OE, U.S. EPA 
Bruce Diamond, Director, CERCLA Enforcement, OWPE, U.S. EPA 
John C. Cruden, Chief, EES, U.S. Department of Justice 
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SUBJECT: 10-Point Settlement Analysis 
Accra Pac Site—Elkhart, Indiana 

FROM: Gail C. Ginsberg, Regional Counsel 

TO: Valdas V. Adamkus 
Regional Administrator 

I, HIGHLIGHTS 

The proposed settlement requires the Defendants to perform 
groundwater and soil cleanup at the Accra Pac site, a non-NPL 
site, located in Elkhart, Indiana. The Defendants will also pay 
$250,000 of the Agency's past costs and EPA's oversight costs 
which will be incurred in supervising the site cleanup, and one 
of the Defendants, the Estate of Warner Baker, will pay a $50,000 
penalty for failure to comply with an Administrative Order on 
Consent (AOC). The terms of the proposed consent decree are 
quite similar to the model RD/RA consent decree. Although the 
provisions in the decree are similar to the model. Headquarters 
concurrence is not necessary since the site is not an NPL site, 
and therefore, the decree is not an RD/RA decree. In addition, 
since the settlement compromises between 25% and 50% of the total 
past and future costs for the site. Headquarters consultation, 
but not Headquarters concurrence, is required. However, the 
prior approval of the Acting Assistant Attorney General is 
necessary before this matter may be lodged with the court. 

II. SETTLEMENT TERMS: 

1. Total value of the settlement: Several hundred 
thousand to $ 3 million (estimated). The precise value of the 
settlement is difficult to ascertain. Since the site is a non-
NPL site, there was no Record of Decision which set forth the 
types of technologies which will be utilized for the soil and 
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groundwater cleanup, nor were there sufficiently detailed cost 
estimates for the technologies contemplated. For this reason, 
the cleanup technologies which will be used at the site, as well 
as the need for and design of the (potentially required) air 
pollution control technology, are not specified within the terms 
of the consent decree or the Scope of Work. Instead, the 
proposed consent decree requires the Defendants to conduct an 
Engineering Design Study, after which they will propose the 
cleanup technologies which they prefer. After its review of the 
Engineering Design Study, EPA will select, based upon an 
administrative record, the technologies to be implemented at the 
site. Disagreements between the parties are subject to the 
dispute resolution provisions of the consent decree, which are 
virtually identical to the provisions of the model RD/RA consent 
decree. EPA's decision as to the appropriate site cleanup will 
be judged pursuant to the arbitrary and capricious standard. 

2. Total value of the remedy: Also unknown, due to the 
factors mentioned in # 1, above. 

3. Total amount of past costs: The decree provides that 
defendants will pay $250,000 out of approximately $498,037 in 
total U.S. reponse costs, as of March 31, 1993. The Estate of 
Warner Baker will also pay a stipulated penalty in the amount of 
$ 50,000 for its failure to comply with the AOC. 

III. SITE HISTORY 

Accra Pac, Inc. operated an aerosol packing plant at 2626 
Industrial Parkway, Elkhart, Indiana until January, 1976 when an 
explosion and fire leveled the facility. At the time of the 
explosion, solvents and pesticides were stored in surface tanks. 
Apparently, no containment systems were in place, nor were any 
containment actions taken at the time of the fire. 

Prior to the explosion and fire, in the Spring of 1975, 
residents living in the vicinity of the site (East Jackson area) 
had reported taste and odor problems in their water, which was 
derived from shallow wells. In May, 1976 EPA took samples of 
residential wells which disclosed eight volatile organic 
compounds. Six of the eight chemicals had been used at the Accra 
Pac plant; however, some of the chemicals were also used by other 
companies located in the same industrial park. 

In January, 1977 Accra Pac conveyed the property to 
Warner P. and Florence G. Baker (deceased). 

In May and June 1985 elevated levels of volatile organics, 
particularly TCE, were found in residential water wells in 
various locations in Elkhart, including the East Jackson 
neighborhood, in close proximity to the industrial park. In 



- 3 -

response, EPA, in cooperation with the City of Elkhart,.undertook 
to extend public water mains to residences in the area and/or to 
provide filters to affected properties. 

In August 1985, the EPA authorized a contractor to assess 
the threat posed by the thirteen underground storage tanks still 
remaining on the former Accra Pac site. That investigation 
determined that soils on the property were contaminated and that 
the fluids remaining in the tanks contained volatile organic 
compounds. 

The presence of "fingerprint chemicals" peculiar to Accra 
Pac's aerosol packaging business was later found downgradient of 
the site in the groundwater. ATSDR evaluated the levels of 
indicator chemicals found in the groundwater, and determined that 
they would cause a substantial human health threat if ingested, 
and that even if TOE had not been present in the groundwater, an 
emergency removal action still would have been justified. Given 
the potential synergistic effects between the indicator chemicals 
and the TCE, an even more substantial human health threat was 
possibly presented. 

EPA began negotiations with Warner Baker, which resulted in 
an administrative order on consent, which called for the removal 
and disposal of all substances contained in the facility's 
underground tanks, the sampling of visibly contaminated soils to 
determine the extent of contamination and groundwater monitoring 
if the soil were found to be contaminated. Warner Baker died, 
but his estate undertook the activities specified in the AOC 
beginning in December 1986. However, all activities were 
suspended in May 1987, after the tanks had been removed. 

Despite repeated and well-documented communications to 
counsel for the Estate, no progress was made in the cleanup. EPA 
also contacted Accra Pac to advise it that the Estate was not 
fulfilling its obligations and that as a consequence, in addition 
to pursuing enforcement, of the AOC, EPA would look to Accra Pac. 

When, by May 17, 1988, no progress in the cleanup was being 
made by either the Estate of Baker or Accra Pac, a CERCLA § 106 
unilateral administrative order (UAO) was issued to Accra Pac, 
requiring it to complete the work specified in the AOC issued to 
the Estate, and in addition, to perform a groundwater study. As 
of the date that this matter was referred to the Department of 
Justice, Accra Pac had not exhibited any intention of complying 
with the terms of the order. Its only response had been to 
submit a FOIA request for documents. 

As of the effective date of the UAO, a contractor who 
identified himself as having been employed by the Estate to 
conduct an extent of contamination study contacted EPA. 
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However, because there were continued delays in the commencement 
of the study, EPA referred this matter to the Department of 
Justice as a CERCLA § 106 enforcement and § 107 cost recovery 
action. 

The complaint, filed in this case on March 6, 19i39, sought 
the following relief: (1) injunctive relief against the Estate 
and Accra Pac, Inc., requiring them to comply with the 
administrative orders issued against them and further injunctive 
relief requiring them to conduct an extent of contamination study 
and to clean up the site, (2) stipulated penalties from the 
Estate for its failure to timely and fully perform the 
obligations of the 1986 AOC, (3) statutory penalties against 
defendant Accra Pac, Inc. for its complete failure to comply with 
the terms of the 1988 UAO, and (4) payment of the United States' 
past costs. 

As part of the settlement of the litigation, the defend$ints 
funded an extent of contamination study. That study showed 
extensive site-related soil and groundwater contamination. 
Negotiations continued among the parties, and resulted in the 
proposed consent decree which is the subject of this settlement 
analysis. Although this consent decree was just recently signed 
by the defendants, it was based upon a settlement in principle 
reached several years ago by the litigation team's predecessors 
on the case, which was honored by the litigation team. This 
settlement in principle, embodied in the consent decree, 
committed the defendants to the following: (1) the cleanup of 
the site, (2) payment of EPA's oversight costs during the 
cleanup, (3) payment of $ 250,000 of the United States' past 
response costs, and (4) the Baker Estate's payment of a $ 50,000 
stipulated penalty for failure to comply with the AOC. 

This case is not related to any of U.S. EPA's enforcement 
initiatives. 

IV. SETTLEMENT CRITERIA! 

1. Vol lima of wastes contributed to site bv each PRP; 

The Estate of Warner Baker is the current owner of the site, 
and Accra Pac is the former site owner. There were two known 
situations which potentially caused the release of hazardous 
substances at this site. The first was the fire and explosion in 
1976, and the other was the leaking of the underground storage 
tanks. It is not known precisely at what point the tanks began 
to leak, nor what percentage of the hazardous substances 
discovered at the site were due to which release. Hence, it is 
impossible to apportion the volume of wastes between the Estate 
of Warner Baker and Accra Pac. There are no other PRPs for this 
site. 
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2. Nature of the wastes contributed; 

The wastes consisted of volatile and semi-volatile organic 
compounds, and a multi-component petroleum contaminant. These 
wastes are contained in the site soil and groundwater. 

3. Strength of evidence tracing the wastes at 
the site to the settling parties; 

The case against the Estate of Warner Baker is very straight 
forward. When the underground storage tanks were removed in 
1986, there were pinholes in the tanks which were visible to the 
naked eye. The tanks were tested, and found to contain, among 
other VOCs, tetrachloroethene, 1,1,1,-TCA, 1,1-DCE, benzene and 
ethylbenzene, dichlorofluoromethane, trichlorofluoromethane, and 
trace elements of trichloroethylene (TCE). These compounds were 
all found in the site soil and groundwater. Dichlorofluoromethane 
and trichlorofluoromethane, in particular, are "fingerprint", 
chemicals which related directly to Accra Pac's aerosol packaging 
operations. 

The case against Accra Pac, however, is somewhat more 
difficult. The evidence as to whether hazardous substances were 
contained in the above ground storage tanks which were destroyed 
in 1976 by the fire and explosion is not as strong as we would 
prefer. In addition, Accra Pac may argue that, to the extent 
that the tanks contained volatiles, that these compounds were 
volatilized in the fire and were not released to the soil and 
groundwater (which caused the United States to incur response 
costs). The EPA did perform groundwater testing within a few 
days after the fire, but we tested only for pesticides, which 
were not found. Volatile and semi-volatile organic compounds, 
which were later found at such high levels in the groundwater by 
the U.S. Geological Survey and also during the extent of 
contamination study, were not tested for in 1976. 

As mentioned previously, Accra Pac sold the site to Warner 
Baker in January 1977. Prior to the sale, Accra Pac allegedly 
failed to pump out or otherwise contain the thirteen underground 
storage tanks which it left on-site. The issue as to Accra Pac's 
liability for the hazardous substances which were leaked from the 
tanks into the environment turns upon the resolution of two 
issues, the first primarily one of law, the second of fact. The 
legal issue is whether Accra Pac's action in leaving hazardous 
substances in the tanks, without containment systems, caused a 
"release or substantial threat of a release" as that term is 
defined in CERCLA § 104. Since the abandonment of drums at a 
site has been found to constitute a substantial threat of a 
release. United States v. Mirabile. No. 84-2280 (E.D. Pa. Sept. 
4, 1985), and the actual leaking of hazardous substances from 
tanks, pipelines, drums or other containers has been held to 
constitute a release. New York v. Shore Realtv. 759 F.2d 1032, 
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1045 (2nd Cir. 1985), leaving hazardous substances in underground 
storage tanks at a site similarly should subject Accra Pac to 
liability. A related question is whether the sale of the 
property to Warner Baker, presumably a responsible buyer, 
transferred the responsibility for carrying out the 
environmentally safe disposal of the substances contained in the 
tanks, so that Accra Pac would not be liable under CERCLA § 107. 

If Accra Pac's actions at the time of the property transfer 
did not constitute an arrangement for disposal, the proof 
problems against Accra Pac would become more and more difficult 
to surmount. We would have to prove, in effect, that the leaking 
of hazardous substances from the tanks occurred prior to the 
site's transfer to Warner Baker in 1977, even though it was not 
positively determined that the tanks were leaking until they were 
removed in 1986. It might be possible to show, using an expert 
witness or witnesses that the tanks had begun to leak prior to 
the time of the property transfer. That proof would be based 
upon the dates in which the tanks were installed, the material 
from which they were constructed, the hazardous substances which 
were stored there, and the site soil conditions. Since we could 
probably establish that at least some of the tanks were installed 
shortly after the facility's construction in 1968, conceivably 
these tanks could have been leaking prior to the time of the 
property transfer in 1977. This proof is considered to be highly 
speculative. 

If Accra Pac were able to prove that the vast majority of 
the site-related contamination came from the underground storage 
tanks, and prevailed on the legal issue as to an arrangement for 
disposal, we would have a great deal of difficulty showing, as 
required in CERCLA § 107(a)(2), that Accra Pac was the owner of 
the site at the time in which the disposal (or responsibility for 
the failure to properly dispose) of the hazardous substances 
occurred. 

4. Ability of the Settling Parties to Pay; 

Accra Pac is a subsidiary of APG, Inc., a holding company 
holding 100% of Accra Pac's stock and that of Accra Pac's sister 
subsidiaries. Accra Pac's activities represent approximately 50% 
of the commercial activity of the consolidated corporation. 
Although very little financial information was obtained with 
regard to Accra Pac during settlement negotiations, the 
information which was obtained indicated that Accra Pac had 
incurred a loss in three out of the four years from 1988 to 1991. 
Little financial information was obtained from Accra Pac due to 
the consolidated corporation's failure to keep separate books for 
Accra Pac. APG, Inc. is a closely held corporation, and the 
principals of APG are also the principals of Accra Pac. It 
appears from these latter factors and due to the failure to 
maintain separate corporate books that the APG/Accra Pac 
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principals are not properly preserving distinct corporate forms. 
Thus, if it were to become necessary to do so, EPA would probably 
be able to pierce the corporate veil to reach the assets of APG, 
Inc. 

Significant financial information regarding APG's financial 
condition was obtained during the negotiations. In contrast to 
the 1988-1991 period during which Accra Pac reported losses, in 
the period from 1991 and 1992, APG Group Inc. reported after-tax 
profits of $ 276,000 and $ 1,922,000, respectively. From the 
information submitted, Accra Pac is also a growing subsidiary (in 
contrast to some of its sister subsidiaries), with the 
consolidated company, especially Accra Pac, also projecting 
increased business prospects for 1993. 

The financial data obtained leads the litigation team to a 
cautiously optimistic opinion that the Accra Pac and the 
consolidated corporate group would be able to fulfill the 
obligations under the consent decree. 

The financial information obtained from the Baker Estate 
indicates that the liquid assets of the Estate (approximately 
$200,000) will be rather quickly consumed by the payment of the 
$50,000 stipulated penalty, and the Estate's obligations for the 
cleanup. (There is a possibility of the sale of some property 
owned by the estate. However, this possibility is considered to 
be remote, because this other parcel probably is also 
contaminated). We anticipate few problems in obtaining the 
balance of the Estate assets for this purpose. Of course, once 
the Estate is exhausted, the consent decree obligations will fall 
upon Accra Pac. However, even given this near certainty, we 
still think that Accra Pac will be able to fulfill the consent 
decree obligations. 

5. Litiaative Risks in Proceeding to Trial: 

As mentioned previously, the liability case against the 
Baker Estate is an open and shut one, since the Estate is the 
current site owner, and we can show (through residential well 
sampling data and the extent of contamination study) that there 
was a release of hazardous substances at the site. The releases 
to the groundwater also caused EPA to incur response costs. 

However, the case against Accra Pac, again as discussed 
above, primarily turns upon our ability to prove that at least 
one of two possible events caused the release of hazardous 
substances (1) that the fire, which occurred when Accra Pac owned 
the site, caused the release of hazardous substances to the soil 
or groundwater, and/or (2) that Accra Pac is responsible for the 
leaks in the underground storage tanks which were documented in 
1986. 
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With regard to the fire, the first concern is proving that 
the fire did indeed release hazardous substances. Although we 
suspect that the above-ground storage tanks destroyed in the fire 
contained chemicals, we do not have good evidence on that point. 
However, if we could prove that the tanks did contain hazardous 
substances, Accra Pac would be expected to assert an "act of God" 
defense. However, Accra Pac would have to demonstrate that the 
fire was "solely" an act of God. Since there are reports that 
chemical fumes were noted at the plant shortly before the fire, 
and because Accra Pac did nothing, once the fire occurred, to 
mitigate the spread of hazardous substances to the soil and the 
groundwater, we should be able to show that the negligence of man 
was also an important factor. That would be sufficient to beat 
the defense. 

Accra Pac, however, might also be able to show that, given 
conditions which existed at the time of the fire, and the 
contents of the above ground storage tanks which exploded, the 
materials in the tanks simply volatilized in the fire. Since the 
only groundwater samples which were taken in close temporal 
relation to the fire were tested for pesticides only, whose 
presence was not found in the samples, we cannot show that the 
fire was the source of the releases of hazardous substances which 
caused the United States to incur response costs. Although the 
fire surely caused a release of hazardous substances to the air, 
it was the groundwater contamination which caused the Agency to 
expend funds in the area. Without documentation that hazardous 
substances were released by the fire and absorbed into the soil 
and groundwater, the release of hazardous substances into the air 
would not subject Accra Pac to § 106 or § 107 liability. 

We can certainly show that the underground storage 
tanks were leaking hazardous substances. Whether those leaks 
are attributable to Accra Pac is discussed in detail in 
Section IV.3., above, and turn upon (1) the legal issue of 
whether Accra Pac is responsible for the release since it sold 
the property, leaving the hazardous substances in the underground 
storage tanks, and if we do not prevail on the legal issue, 
(2) whether we could show that the tanks were leaking while Accra 
Pac was the owner of the property. We think that a court would 
be very likely to decide that selling a property and leaving 
hazardous substances in underground tanks, without their proper 
disposal, is legally indistinguishable from the disposal of drums 
in deteriorating conditions on a property. See the Mirabile case 
discussed above. However, if we were to lose as to the legal 
issue because the court determined that the property was sold for 
valuable consideration, and that the sale to Warner Baker 
transferred the responsibility for the tanks to him, our ability 
to prove that the leaks in the storage tanks occurred while Accra 
Pac owned the property is considered to be highly speculative. 
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In addition to the litigative risks in proceeding to 
trial with regard to the liability case against Accra Pac, the 
United States would face certain difficulties proving up its cost 
case as well. When EPA began response actions in the Elkhart, 
Indiana area, we did not initially segregate costs from the 
groundwater plume for which Accra Pac and the Baker Estate were 
responsible from that of other sources to the groundwater. These 
initial costs were later segregated for enforcement purposes by 
Ken Theisen, the OSC, based upon his site experience. He divided 
the plume into geographical sub-areas, and pro-rated the total 
project costs by area based on the ratio of homes contained in 
any particular area to the total number of homes placed upon the 
municipal system. Other cumulative project costs were allocated 
based upon the same percentage system discussed above. 

Although it is the considered judgment of the litigation 
team that Ken Theisen's allocation scheme was reasonable and 
rational, the sheer complexity of the cost allocation system, 
might lead the judge to refuse to sustain certain of the costs 
which we would seek to recover. 

VI. PUBLIC INTEREST CONSIDERATIONS; 

The public interest would be well served by the proposed 
consent decree. Since the site was handled through the removal 
program, that program normally does not finance groundwater 
cleanups under its auspices. It is unclear whether the site 
would now score on the NPL, since the primary human health risk 
in the past, the ingestion of contaminated groundwater, has been 
eliminated through the hook-up of previously affected residences 
to the municipal system. If the removal program were to fund-
finance this action, the program would only be able to perform 
soil vapor extraction on site soils, leaving highly contaminated 
groundwater., This consent decree ensures the cleanup of the site 
to levels that would be protective of human health and the 
environment. 

The public interest is also well-served by obtaining now an 
agreement for cleanup. The assets of the Baker Estate will soon 
be depleted, and Accra Pac, although now financially stable, has 
been in a shaky financial condition in the past. It is in the 
public interest to obtain an agreement for cleanup at a time in 
which Accra Pac is financially viable. 

It is also in the public interest for the United States to 
enter into this settlement agreement due to the extremely limited 
nature of the covenant not to sue in this case. The covenant not 
to sue is only for the work to be performed and the payments to 
be made pursuant to the consent decree. Thus, if the United 
States decides that additional response actions not covered by 
the consent decree are necessary at the site (even if they would 
not be attributable to "unknown conditions," as required in the 
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RD/RA context), the United States has fully preserved its right 
to issue an a new § 106 order, or to fund-finance activities, and 
then bring a later cost recovery action. 

It is the desire to emphasize site cleanup that also 
partially explains the relatively low percentage of the United 
States' oast response costs which are being recovered by this 
settlement (50.2 %), although our percentage recovery of total 
past and future costs (through reimbursement and work to be 
performed by the defendants) will be considerably higher. 
Although the defendants are considered to be fully capable of 
carrying out their obligations under the decree, we are concerned 
that they might not be able to both pay a much higher percentage 
of the United States' past costs and finance site cleanup. In 
addition, this consent decree is the written embodiment of a 
settlement in principle which was reached several years' ago, but 
which took a long time to finalize. The percentage recovery at 
the time that the settlement in principle was reached was much 
higher than the current percentage. Since the litigation team's 
predecessors had reached this settlement in principle, the 
litigation team felt obliged to honor it, even though the 
United States' costs (primarily due to the accrual of interest) 
continued to increase. 

VII. PRECEDENTIAL VALUE! 

The major precedential value presented by this settlement is 
the defendants' ability to challenge, through the dispute 
resolution procedure, EPA's decision as to the appropriate site 
technology, and the appropriate action-specific ARARs, 
particularly the need for, and the standards relating to, air 
emissions and air emissions control technology. The decision can 
be made by the district court based on an arbitrary and 
capricious standard, with the evidence limited to the 
administrative record. 

Many PRP groups may find these provisions of the decree 
particularly attractive. However, the situation presented here 
is distinguishable from a normal RD/RA consent decree, in which 
the Agency will have already undergone the technical, ARARs and 
cost analysis, and embodied the Agency's decision in a Record of 
Decision. Here, the site has never been listed on the NPL, and 
EPA will undertake the technology analysis after the defendants 
perform the Engineering Design Study. Although a similar 
situation is unlikely to be presented, if PRPs push to have a 
comparable ability to challenge EPA's technology and ARARs 
decisions, we could point them to the very limited covenant not 
to sue discussed above, which is part and parcel of the 
agreement. Very few PRPs would consider this ability to 
challenge EPA sufficiently attractive that they would also accede 
to such a limited covenant not to sue. 



- 11 -

VIII. VALUE OF OBTAINING A PRESENT SUM CERTAIN; 

The value of obtaining a present sum certain relates to the 
litigation risks associated with establishing Accra Pac's 
liability and the weaknesses present in our cost case, which are 
fully discussed in Section IV.5., above. 

IX. INEQUITIES AND AGGRAVATING FACTORS; 

None. 

X. NATURE OF THE CASE THAT REMAINS AFTER SETTLEMENT; 

This is considered to be a global settlement with the 
defendants in this matter, unless EPA decides that additional 
response actions are necessary at the isite. In that instance, 
EPA's entire arsenal of enforcement mechanisms has been fully 
preserved due to the very limited nature of the covenant not to 
sue. 

RECOMMENDATION 

I recommend that the attached consent decree be accepted by 
Region V as proposed and forwarded to the Department of Justice 
for final concurrence. After DOJ concurrence has been obtained, 
the consent decree will be lodged with the court for the public 
comment period mandated by CERCLA, after which the United States 
may move for the entry of the consent decree as lodged, or may 
seek to modify or withdraw the government's consent to the 
decree, if public comment so warrants. 



ITEMIZED COST SUM MAR 
ACCRA-PAK.IN 

SUPERFUNDSITE # 4H 
PREPARED 04/29/93 

EPA EXPENDITURES 

EPA PAYROLL - -
--Headquiartiere 
-HR^bnial^ 

INDIRECT COST --

Cumulative Costs 
Through March 31, 1993 

574.62 
55.9i35.98 

5t,660:i0 

EPA TRAVEL— 
—••—Headquarters;.:.-
•-••^RedibnaL -'-^ 

INTE fyVQENCY AG REEM ENTS - -
- -rAgerVcyTbr ToxIc SUbstariceb ft Disease;R (ATSDR) 
—Department of Iriterior (DW14038401) 

MISCELLANEOUS EXPENDITURES --
—Dun ft Bradstreet (0U9800NBUQ L , 
—Dun ft Bradstreet (eU1793NBLX) 

TAT CONTRACT --
--Roy F. Weston (68 -01 -6669) 
- -Roy F. Weston (68-01 -7367) 

514.63 
1,101.29 

2.336.93 
7.635.94 

41.02 
46.36 

10,548.61 
28.156.15 

TOTAL EPA COSTS BEFORE INTEREST 
Pre-judgement Interest 

TOTAL EPA COSTS FOR ACCRA-PAK 
TOTAL COSTS RECOVERED TO DATE 

159,101.63 
43.343.66 

202,445.29 
0.00 

TOTAL MAIN ST. COSTS ATTRIBUTED TO ACCRA-PAK 
THRU 9/30/90 (See Attached) 

TOTAL EPA UNRECOVERED COSTS 
FOR ACCRA-PAK, IN 

295,591.98 

498.037.27 

Please Note: National Contract Laboratory program costs 
may be significantly understated. These costs 
do not Include any lab costs that may have been 
billed to EPA prior to FY 1986, if such costs 
were incurred, and no estimate of the CLP 
Sample Management Cost (ranges from 8.1 % 
to 17.0 % of Analytical costs) Is provided. 
A complete accounting of Contract Laboratory 
Costs normally Is provided by VIAR within the 
documentation process. 

This summary does not include Department of Justice 
costs. Those costs will be documented separately by 
the Department of Justice. 



CUMULATIVE COST SU^-MARY 
MAIN STREET/ACCRA PA NDIANA 

SUPERFUND SITE # 4H 
PREPARED 07/31/92 

EPA EXPENDITURES 
Headquarters 
Ri^lona}. (ratio .i 

EPA INDIRECT COSTS — 

EPA TRAVEL — 

Regional (ratio 

ERC CONTRACT-

TAT CONTRACT — 
^RbY;Ff:WEsM:;:(l^ • •••• 
TOTAL EPA COSTS BEFORE INTEREST 

INTEREST COST FOR MAIN STREET/ACCRA PAK (.2050) FROM DEMAND 
LETTER DATE OF 08/19/88 THROUGH 07/31/92. 

Documented 
Costs through 

JUNE 30. 1990 

7.381.69 

20.137.37 

884.76: 

168,045.35 

$ 220,819.78 

74,772.20 

TOTAL AMOUNT RECOVERED TO-DATE 

TOTAL EPA COSTS FOR MAIN STREET, IN 

0.00 

295,591.98 

This allocation is based on the cost breakdown for the removal action at the 
Elkart Main Street Well Field, Elkart, Indiana (Site D3) prepared by Kenneth 
M. Theisen On Scene Coordinator on March 10,1988. (anached) 

The Cost Summary for the Removal Action th the Main Street Accounting Section 
on September 20,1990 differs slightyly from the total costs listed in the 
Theisen memo. These differences are primarily accounted for by: (1) the 
finalization of an indirect cost rate which is lower than the provisional 
rate used by Theisen. (2) the fact that program management fees under the TAT 
contracts were not included in the cost summary because documentation of these 
costs is not available at this time. 

For these reasons, the costs allocated to the Accra-Pak site from the Removal 
Documentation are based on Theisen's ratio of part to whole for payroll, travel 
and indirect costs. (.2195) and for the TAT contracts (.2059). ERCS costs are 
the same in both documents. 
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UNITED STATES DISTRICT COURT 
FOR THE NORTHERN DISTRICT OF INDIANA 

SOUTH BEND DIVISION 

UNITED STATES OF AMERICA, 

Plaintiff, 

V. 

ACCRA PAC,. INC., and 

Kenneth R. Everett and 
Diana Lee Power, in their 
capacities as Personal Co-
representatives of the ESTATE 
OF WARNER BAKER, 

Defendants. 

CIVIL No. H89 - 0113 

Judge Robert L. Miller, Jr. 

CONSENT DECREE 

WHEREAS, the United States of America, on behalf of the 

Administrator of the United States Environmental Protection 

Agency ("Plaintiff" or "United States") filed a Complaint on 

March 6, 1989 against Accra Pac, Inc. and Kenneth R. Everett and 

Diana Lee Power, in their capacities as personal 

co-representatives of the estate of Warner Baker ("Defendants"), 

pursuant to Sections 106 (a) and 107 (a) of the Comprehensive 

Environmental Response, Compensation, and Liability Act of 1980 

("CERCLA"), 42 U.S.C. Sections 9606 (a) and 9607 (a), as amended 

by the Superfund Amendments and Reauthorization act of 1986, Pub. 

L. 99-499 ("SARA"), seeking: 1) recovery of costs, including 

enforcement costs, incurred by Plaintiff in responding to the 

release or threat of release of hazardous substances at, or in 

connection with, the Accra Pac site in Elkhart, Indiana ("Site" 

or "Facility"), plus pre-judgment interest thereon; 2) injunctive 



- 2 -

relief for cleanup of the Site; 3) a declaratory judgment against 

the Defendants, jointly and severally, for all future response 

costs to be incurred by the United States in connection with the 

Site; 4) judgment against Defendant, Baker Estate, for all 

stipulated penalties accrued as a result of its failure to 

perform timely and fully the actions required of it by a 1986 

Administrative Consent Order ("Consent Order") with Plaintiff; 

5) judgment against Defendant, Accra Pac, Inc., for statutory 

penalties and punitive damages pursuant to Sections 106(b)(1) and 

107(c)(3) of CERCLA; 6) an order that Defendant Baker Estate 

fully and timely perform the actions required by the Consent 

Order; 7) an order that Defendant Accra Pac fully and timely 

perform the actions required by an Administrative Order issued by 

Plaintiff pursuant to Section 106 of CERCLA ("1988 Order"); and 

8) Plaintiff's costs and attorneys' fees; 

WHEREAS, the United States has incurred and continues 

to incur response costs in responding to the release or threat of 

release of hazardous substances at or in connection with the 

Site; and 

WHEREAS, Plaintiff and Defendants, having resolved that 

the settlement of this matter is in the public interest, have 

agreed to the entry of this Consent Decree; 

NOW THEREFORE, without adjudication of any remaining 

issues of law or fact, and without admission of liability or 

wrongdoing on the part of the Defendants, and upon consent of the 
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parties hereto, it is hereby ORDERED, ADJUDGED, AND DECREED as 

follows; 

I. JURISDICTION 

1. This Court has jurisdiction over the subject matter of 

this action pursuant to 28 U.S.C. §§ 1331 and 1345, and 42 U.S.C. 

§§ 9606, 9607, and 9613(b). This Court also has personal 

jurisdiction over the Defendants. Solely for the purposes of 

this Consent Decree and the underlying complaint. Defendants 

waive all objections and defenses that they may have to 

jurisdiction of the Court or to venue in this District. The 

parties shall not challenge the terms of this Consent Decree, 

except as provided by this Consent Decree, or this Court's 

jurisdiction to enter and enforce this Consent Decree. 

II. PARTIES BOUND 

2. This Consent Decree applies to and is binding upon the 

United States and upon Defendants and their successors and 

assigns. Any change in ownership or corporate status of a 

Defendant including, but not limited to, any transfer of assets 

or real or personal property shall in no way alter such 

Defendant's responsibilities under this Consent Decree. 

3. Defendants shall provide a copy of this Consent Decree 

to each contractor hired to perform the Work (as defined below) 

required by this Consent Decree and to each person representing 

any Defendant with respect to the Site or the Work and shall 

condition all contracts entered into hereunder upon performance 

of the Work in conformity with the terms of this Consent Decree. 
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Defendants or their contractors shall provide written notice of 

the Consent Decree to all subcontractors hired to perform any 

portion of the Work required by this Consent Decree. Defendants 

shall nonetheless be responsible for ensuring that their 

contractors and subcontractors perform the Work contemplated 

herein in accordance with this Consent Decree. With regard to 

the activities undertaken pursuant to this Consent Decree, each 

contractor and subcontractor shall be deemed to be in a 

contractual relationship with the Defendants within the meaning 

of Section 107(b)(3) of CERCLA, 42 U.S.C. § 9607(b)(3). 

III. DEFINITIONS 

4. Unless otherwise expressly provided herein, terms used 

in this Consent Decree which are defined in CERCLA or in 

regulations promulgated under CERCLA shall have the meaning 

assigned to them in CERCLA or in such regulations. Whenever 

terms listed below are used in this Consent Decree or in the 

appendices attached hereto and incorporated hereunder, the 

following definitions shall apply: 

"ARARs" ("applicable or relevant and appropriate 

requirements") shall be defined as set forth in Section 121(d) of 

CERCLA and any applicable regulations. 

"CERCLA" shall mean the Comprehensive Environmental 

Response, Compensation, and Liability Act of 1980, as amended, 42 

U.S.C. s§ 9601 ̂  sea. 

"Cleanup" shall mean those activities, except for Operation 

and Maintenance, to be undertaken by the Defendants to implement 
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the final plans and specifications submitted by the Defendants 

pursuant to the Work Plan and approved by EPA. 

"Cleanup Design" shall mean those activities to be 

undertaken by the Defendants to develop the final plans and 

specifications for the Cleanup pursuant to the Work Plan. 

"Consent Decree" shall mean this Decree and all appendices 

attached hereto (listed in Section XXVII). In the event of 

conflict between this Decree and any appendix, this Decree shall 

control. 

"Day" shall mean a calendar day unless expressly stated to 

be a working day. "Working day" shall mean a day other than a 

Saturday, Sunday, or Federal holiday. In computing any period of 

time under this Consent Decree, where the last day would fall on 

a Saturday, Sunday, or Federal holiday, the period shall run 

until the close of business of the next working day. 

"Engineering Design" shall mean those activities to be 

undertaken by the Settling Defendants to develop the final plans 

and specifications for the Cleanup pursuant to the Engineering 

Design Study Plan. 

"Defendants" shall mean Accra Pac, Inc. and Kenneth R. 

Everett and Diana Lee Power, in their capacities as personal 

co-representatives of the Estate of Warner Baker. 

"Engineering Design Study Plan" shall mean the document 

submitted by the Defendants pursuant to Paragraph 11.a of this 

Consent Decree and described more fully in Paragraph 11.b. 
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"EPA" shall mean the United States Environmental Protection 

Agency and any successor departments or agencies of the United 

States. 

"Future Response Costs" shall include all costs, other than 

"oversight costs," including direct and indirect costs, paid by 

the United States in connection with the Site between the date of 

lodging of this Consent Decree and the effective date of this 

Consent Decree and all interest on the Past Response Costs from 

the date of lodging of this Consent Decree to the date of payment 

of the Past Response Costs. 

"National Contingency Plan" or "NCP" shall mean the National 

Oil and Hazardous Substances Pollution Contingency Plan 

promulgated pursuant to Section 105 of CERCLA, 42 U.S.C. § 9605, 

codified at 40 C.F.R. Part 300, including, but not limited to, 

any amendments thereto. 

"Operation and Maintenance" or "O & M" shall mean all 

activities required to maintain the effectiveness of the Cleanup 

as required under the Operation and Maintenance Plan approved or 

developed by EPA pursuant to this Consent Decree and the 

Statement of Work (SOW). 

"Oversight Costs" shall mean all costs, including, but not 

limited to, direct and indirect costs, that the United States 

incurs in reviewing or developing plans, reports and other items 

pursuant to this Consent Decree, verifying the Work, or otherwise 

implementing, overseeing, or enforcing this Consent Decree, 

including, but not limited to, payroll costs, contractor costs. 
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travel costs, laboratory costs, the costs incurred pursuant to 

Sections VII (Access), (including, but not limited to, attorneys 

fees and the amount of just compensation), XII (Emergency 

Response), and Paragraph 70 of Section XIX. 

"Owner Defendants" shall mean Kenneth R. Everett and Diane 

Lee Power, in their capacities as personal co-representatives of 

the Estate of Warner Baker. 

"Paragraph" shall mean a portion of this Consent Decree 

identified by an arabic numeral or an upper case letter. 

"Parties" shall mean the United States and the Defendants. 

"Past Response Costs" shall mean all costs, including, but 

not limited to, direct and indirect costs and interest^ that the 

United States incurred and paid with regard to the Site prior to 

the date of lodging of this Consent Decree. 

"Performance Standards" shall mean those cleanup standards, 

standards of control, and other substantive requirements, 

criteria or limitations set forth in Section II.A.11.-14. of the 

SOW. 

"Plaintiff" shall mean the United States. 

"RCRA" shall mean the Solid Waste Disposal Act, as amended, 

42 U.S.C. SS 6901 ̂  sea, (also known as the Resource 

Conservation and Recovery Act). 

"Section" shall mean a portion of this Consent Decree 

identified by a roman numeral. 
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"Accra Pac facility" shall mean the property located at and 

adjacent to 2626 Industrial Parkway in Elkhart, Indiana, as 

described in Appendix B attached hereto. 

"Site" shall mean 1) the Accra Pac facility and 

2) contiguous property where hazardous substances have come to be 

located as the result of hazardous substance disposal at the 

Accra Pac facility. 

"Scope of Work" or "SOW" shall mean the statement of work 

for implementation of the Cleanup Action at the Site, as set 

forth in Appendix A to this Consent Decree and any modifications 

made in accordance with this Consent Decree. 

"Supervising Contractor" shall mean the principal contractor 

retained by the Defendants to supervise and direct the 

implementation of the Work under this Consent Decree. 

"United States" shall mean the United States of America. 

"Waste Material" shall mean (1) any "hazardous substance" 

under Section 101(14) of CERCLA, 42 U.S.C. § 9601(14); (2) any 

pollutant or contaminant under Section 101(33), 42 U.S.C. 

§ 9601(33); (3) any "solid waste" under Section 1004(27) of RCRA, 

42 U.S.C. S 6903(27), and (4) any "hazardous waste" under 

329 lAC 1 sea. 

"Work" shall mean all activities Defendants are required to 

perform under this Consent Decree, except those required by 

Section XXIII (Retention of Records). 
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"Work Plan" shall mean the document submitted by the 

Defendants pursuant to Paragraph 12.a of this Consent Decree and 

described more fully in Paragraph 12.b. 

IV. GENERAL PROVISIONS 

5. Objectives of the Parties 

The objectives of the Parties in entering into this Consent 

Decree are to protect public health or welfare or the environment 

by the design and implementation of response actions by the 

Defendants and to reimburse response costs of the Plaintiff, 

6. Commitments by Defendants 

a. Defendants shall finance and perform the Work in 

accordance with this Consent Decree and all plans, standards, 

specifications, and schedules set forth in or developed and 

approved by EPA pursuant to this Consent Decree. Defendants 

shall also reimburse the United States for Past Response Costs 

and Oversight Costs not inconsistent with the NCP, as provided in 

this Consent Decree. 

b. The obligations of Defendants to finance and perform the 

Work and to pay amounts owed the United States under this Consent 

Decree are joint and several, except that defendant Accra Pac 

shall not be jointly and severally liable for the penalty payable 

by the defendant Estate of Warner Baker pursuant to paragraph 43. 

In the event of the insolvency or other failure of any one or 

more Defendants to implement the requirements of this Consent 

Decree, the remaining Defendants shall complete all such 

requirements. 
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7. Compliance With Applicable Law 

All activities undertaken by Defendants pursuant to this 

Consent Decree shall be performed in accordance with the 

requirements of all applicable federal and state laws and 

regulations. Activities conducted pursuant to this Consent 

Decree, if approved by EPA, shall be considered to be consistent 

with the NCP. 

8. Permits 

a. As provided in Section 121(e), of CERCLA and §300.5 of 

the NCP, no permit shall be required for any portion of the Work 

conducted entirely on-site. Where any portion of the Work 

requires a federal or state permit or approval. Defendants shall 

submit timely and complete applications and take all other 

actions necessary to obtain all such permits or approvals. 

b. The Defendants may seek relief under the provisions of 

Section XVI (Force Majeure) of this Consent Decree for any delay 

in the performance of the Work resulting from a failure to 

obtain, or a delay in obtaining, any permit required for the 

Work. 

c. This Consent Decree is not, and shall not be construed 

to be, a permit issued pursuant to any federal or state statute 

or regulation. 
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9. Notice of Obligations to Successors-in-Title 

a. Within 15 days after the entry of this Consent Decree, 

Kenneth R. Everett and Diana Lee Power, in their capacities as 

personal co-representatives of the Estate of Warner Baker, shall 

record a certified copy of this Consent Decree with the 

Recorder's Office [or Registry of Deeds or other appropriate 

office], Elkhart County, State of Indiana for the property which 

is the subject of this Consent Decree. Thereafter, each deed, 

title, or other instrument conveying an interest in the property 

included in the Site shall contain a notice stating that the 

property is subject to this Consent Decree and any lien retained 

by the United States and shall reference the recorded location of 

the Consent Decree and any restrictions applicable to the 

property under this Consent Decree. 

b. The obligations of the Estate of Warner Baker with 

respect to the provision of access under Section VII (Access) and 

the implementation of institutional controls contained in 

Appendix C shall be binding upon any and all such Defendants and 

any and all persons who subsequently acquire any such interest or 

portion thereof (hereinafter "Successors-in-Title"). Within 15 

days after the entry of this Consent Decree, the Estate of Warner 

Baker shall record at the Recorder's Office a notice of 

obligation to provide access under Section VII (Access) and 

related covenants. Each subsequent instrument conveying an 

interest to any such property included in the Site shall 
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reference the recorded location of such notice and covenants 

applicable to the property. 

c. The Estate of Warner Baker and any Successor-in-Title 

shall, at least 30 days prior to the conveyance of any such 

interest, give written notice of this Consent Decree to the 

grantee and written notice to EPA of the proposed conveyance, 

including the name and address of the grantee, and the date on 

which notice of the Consent Decree was given to the grantee. In 

the event of any such conveyance, the Defendants' obligations 

under this Consent Decree, including their obligations to provide 

or secure access pursuant to Section VII, shall continue to be 

met by the Defendants. In addition, if the United States 

approves, the grantee may perform some or all of the Work under 

this Consent Decree. In no event shall the conveyance of an 

interest in property that includes, or is a portion of, the site 

release or otherwise affect the liability of the Defendants to 

comply with the Consent Decree. 

V. PERFORMANCE OF THE WORK BY DEFENDANTS 

10. Selection of Supervising Contractor. 

a. All aspects of the Work to be performed by Defendants 

pursuant to Sections V (Performance of the Work by Defendants), 

and VI (Quality Assurance, Sampling and Data Analysis) of this 

Consent Decree shall be under the direction and supervision of 

the Supervising Contractor, EIS Environmental Engineers, Inc., 

which EPA has authorized to proceed. If at any time Defendants 

propose to change the Supervising Contractor, Defendants shall 
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give notice to EPA and must obtain an authorization to proceed 

from EPA, before the new Supervising Contractor performs, 

directs, or supervises any Work under this Consent Decree. 

b. If EPA disapproves a proposed Supervising Contractor, 

EPA will notify Defendants in writing. Defendants shall submit 

to EPA a list of contractors, including the qualifications of 

each contractor, that would be acceptable to them within 30 days 

of receipt of EPA's disapproval of the contractor previously 

proposed. EPA will provide written notice of the names of any 

contractor(s) that it disapproves and an authorization to proceed 

with respect to any of the other contractors. Defendants may 

select any contractor from that list that is not disapproved and 

shall notify EPA of the name of the contractor selected within 21 

days of EPA's authorization to proceed. 

c. If EPA fails to provide written notice of its 

authorization to proceed or disapproval as provided in this 

Paragraph and this failure prevents the Defendants from meeting 

one or more deadlines in a plan approved by the EPA pursuant to 

this Consent Decree, such failure may constitute force majeure 

under the provisions of Section XVI (Force Majeure) hereof, and 

Defendants may seek relief under such provisions. 

11. Fpqineerinq Design Study 

a. Within 60 days after the lodging of this Consent Decree, 

Defendants shall submit to EPA and the State a work plan for the 

design of the Cleanup at the Site ("Engineering Design Study 

Plan"). The Engineering Design Study Plan shall provide for 
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design of the Cleanup in accordance with the SOW and, upon its 

approval by EPA, shall be incorporated into and become 

enforceable under this Consent Decree. Within 60 days after the 

lodging of this Consent Decree, the Defendants shall submit to 

EPA and the State a Health and Safety Plan for field design 

activities which conforms to the applicable Occupational Safety 

and Health Administration and EPA requirements including, but not 

limited to, 29 C.F.R. § 1910.120. 

b. The Engineering Design Study Plan shall include plans 

and schedules for implementation of all Cleanup Design and 

pre-design tasks identified in the SOW, including, but not 

limited to, plans and schedules for the completion of: 

(1) design sampling and analysis plan (including, but not limited 

to, a Quality Assurance Project Plan (QAPP) in accordance with 

Section VI (Quality Assurance, Sampling and Data Analysis)); 

(2) a treatability study, which will include a study of 

alternatives for the soil remediation system, groundwater 

treatment system and air emission remediation system, including 

whether an air emission remediation system is required by federal 

or state ARARs; (3) a Pre-design Work Plan; (4) a preliminary 

design submittal; (5) a final design submittal; and (6) a 

Construction Quality Assurance Plan. In addition, the 

Engineering Design Study Plan shall include a schedule for 

completion of the Work. 

C. Upon approval of the Engineering Design Study Plan by 

EPA, after a reasonable opportunity for review and comment by the 
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State and after the public participation set forth in Section 

II.B.l.b. of the SOW, and submittal of the Health and Safety Plan 

for all field activities to EPA and the State, Defendants shall 

implement the Engineering Design Study Plan. The Defendants 

shall submit to EPA and the State all plans, submittals and other 

deliverables required under the approved Engineering Design Study 

Plan in accordance with the approved schedule for review and 

approval pursuant to Section IX (Submissions Requiring Agency 

Approval). Unless otherwise directed by EPA, Defendants shall 

not commence further Engineering Design activities at the Site 

prior to approval of the Engineering Design Study Plan. 

d. The preliminary design submittal shall include, at a 

minimum, the following: (1) design criteria; (2) results 

of treatability studies; (3) results of additional field 

sampling and pre-design work; (4) project delivery strategy; 

(5) preliminary plans, drawings and sketches; (6) required 

specifications in outline form; and (7) preliminary construction 

schedule. 

e. The final design submittal shall include, at a minimum, 

the following: ,(1) final plans and specifications; (2) Operation 

and Maintenance Plan; (3) Construction Quality Assurance Project 

Plan (CQAPP); (4) Field Sampling Plan (directed at measuring 

progress towards meeting Performance Standards); and (5) 

Contingency Plan. The CQAPP, which shall detail the approach to 

quality assurance during construction activities at the site, 

shall specify a quality assurance official ("QA Official"), 
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independent of the Construction Contractor, to conduct a quality 

assurance program during the construction phase of the project. 

12. Work Plan 

a. Within 60 days after the approval of the final design 

submittal, but in no event prior to entry of this Consent Decree, 

Defendants shall submit to EPA and the State, a work plan for the 

performance of the Cleanup at the Site ("Work Plan"). The Work 

Plan shall provide for construction of the Cleanup, in accordance 

with the SOW, as set forth in the design plans and specifications 

in the approved final design submittal. Upon its approval by 

EPA, the Work Plan shall be incorporated into and become 

enforceable under this Consent Decree. At the same time as they 

submit the Work Plan, Defendants shall submit to EPA and the 

State a Health and Safety Plan for field activities required by 

the Work Plan which conforms to the applicable Occupational 

Safety and Health Administration and EPA requirements including, 

but not limited to, 29 C.F.R. § 1910.120. 

b. The Work Plan shall include the following: (1) the 

schedule for completion of the Cleanup; (2) method for selection, 

of the contractor; (3) methodology for implementation of the 

Construction Quality Assurance Project Plan; (4) a groundwater 

monitoring plan; (5) methods for satisfying permitting 

requirements; (6) methodology for implementation of the Operation 

and Maintenance Plan; (7) tentative formulation of the Cleanup 

team; and (8) procedures and plans for the decontamination of 

equipment and the disposal of contaminated materials. The Work 
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Plan also shall include a schedule for implementation of all 

Cleanup tasks identified in the final design submittal and shall 

identify the initial formulation of the Defendants' Cleanup 

Project Team (including, but not limited to, the Supervising 

Contractor). 

c. Upon approval of the Work Plan by EPA, after a 

reasonable opportunity for review and comment by the State, 

Defendants shall implement the activities required under the Work 

Plan. The Defendants shall submit to EPA and the State all, 

plans, submittals, or other deliverables required under the 

approved Work Plan in accordance with the approved schedule for 

review and approval pursuant to Section IX (Submissions Requiring 

Agency Approval). Unless otherwise directed by EPA, Defendants 

shall not commence physical on-site activities at the Site prior 

to approval of the Work Plan. 

13. The Work performed by the Defendants pursuant to this 

Consent Decree shall include the obligation to achieve the 

Performance Standards. 

14. Defendants acknowledge and agree that nothing in this 

Consent Decree, the SOW, the Engineering Design Study Plan or the 

Work Plan constitutes a warranty or representation of any kind by 

Plaintiff that compliance with the Work requirements set forth in 

the SOW and the Work Plans will achieve the Performance 

Standards. Defendants' compliance with the Work requirements 

shall not foreclose Plaintiff from seeking compliance with all 
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terms and conditions of this Consent Decree, including, but not 

limited to, the applicable Performance Standards. 

15. Defendants shall, prior to any off-Site shipment of 

Waste Material from the Site to an out-of-state waste management 

facility, provide written notification to the appropriate state 

environmental official in the receiving facility's state and to 

the EPA Project Coordinator of such shipment of Waste Material. 

However, this notification requirement shall not apply to any 

off-Site shipments when the total volume of all such shipments 

will not exceed 10 cubic yards. 

a. The Defendants shall include in the written notification 

the following information, where available: (1) the name and 

location of the facility to which the Waste Material is to be 

shipped; (2) the type and quantity of the Waste Material to be 

shipped; (3) the expected schedule for the shipment of the Waste 

Material; and (4) the method of transportation. The Defendants 

shall notify the state in which the planned receiving facility is 

located of major changes in the shipment plan, such as a decision 

to ship the Waste Material to another facility within the same 

state, or to a facility in another state. 

b. The identity of the receiving facility and state will be 

determined by the Defendants following the award of the contract 

for Cleanup construction. The Defendants shall provide the 

information required by Paragraph 15 as soon as practicable after 

the award of the contract and before the Waste Material is 

actually shipped. 
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VI. QUALITY ASSURANCE. SAMPLING, and DATA ANALYSIS 

16. Defendants shall use quality assurance, quality 

control, and chain of custody procedures for all treatability, 

design, compliance and monitoring samples in accordance with 

EPA's "Interim Guidelines and Specifications For Preparing 

Quality Assurance Project Plans," December 1980, (QAMS-005/80); 

"Data Quality Objective Guidance," (EPA/540/G87/003 and 004); 

"EPA NEIC Policies and Procedures Manual," May 1978, revised 

November 1984, (EPA 330/9-78-001-R); and subsequent amendments to 

such guidelines upon notification by EPA to Defendants of such 

amendments. Amended guidelines shall apply only to procedures 

conducted after such notification. Prior to the commencement of 

any monitoring project under this Consent Decree, Defendants 

shall submit to EPA for approval, after a reasonable opportunity 

for review and comment by the State, a Quality Assurance Project 

Plan ("QAPP") to EPA and the State that is consistent with the 

SOW, the NCP and applicable guidance documents. If relevant to 

the proceeding, the Parties agree that validated sampling data 

generated in accordance with the QAPP(s) and reviewed and 

approved by EPA shall be admissible as evidence, without 

objection, in any proceeding under this Decree. Defendants shall 

ensure that EPA personnel and its authorized representatives are 

allowed access at reasonable times to all laboratories utilized 

by Defendants in implementing this Consent Decree. In addition. 

Defendants shall ensure that such laboratories shall analyze all 

samples submitted by EPA pursuant to the QAPP for (quality 
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assurance monitoring. Defendants shall ensure that the 

laboratories they utilize for the analysis of samples taken 

pursuant to this Decree perform all analyses according to 

accepted EPA methods. Accepted EPA methods consist of those 

methods which are documented in the "Contract Lab Program 

Statement of Work for Inorganic Analysis" and the "Contract Lab 

Program Statement of Work for Organic Analysis," dated February 

1988, and any amendments made thereto during the course of the 

implementation of this Decree. Defendants shall ensure that all 

laboratories they use for analysis of samples taken pursuant to 

this Consent Decree participate in an EPA or EPA-equivalent QA/QC 

program. 

17. Upon request, the Defendants shall allow split or 

duplicate samples to be taken by EPA or its authorized 

representatives. Defendants shall notify EPA not less than 28 

days in advance of any sample collection activity unless shorter 

notice is agreed to by EPA. In addition, EPA shall have the 

right to take any additional samples necessary to perform its 

oversight functions and/or statutory duties under CERCLA. Upon 

request, EPA shall allow the Defendants to take split or 

duplicate samples of any samples it takes as part of the 

Plaintiff's oversight of the Defendants' implementation of the 

Work. 

18. Defendants shall submit to EPA three copies of the 

results of all sampling and/or tests or other data obtained or 

generated by or on behalf of Defendants with respect to the Site 
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and/or the implementation of this Consent Decree unless EPA 

agrees otherwise. 

19. Notwithstanding any provision of this Consent Decree, 

the United States hereby retains all of its information gathering 

and inspection authorities and rights, including enforcement 

actions related thereto, under CERCLA, RCRA and any other 

applicable statutes or regulations. 

VII. ACCESS 

20. Commencing upon the date of lodging of this Consent 

Decree, the Defendants agree to provide the United States and 

its representatives, including EPA and its contractors, access at 

all reasonable times to the Site and any other property to which 

access is required for the implementation of this Consent Decree, 

to the extent access to the property is controlled by Defendants, 

for the purposes of conducting any activity related to this 

Consent Decree including, but not limited to: 

a. Monitoring the Work; 

b. Verifying any data or information submitted to the 

United States; 

c. Conducting investigations relating to contamination 

at or near the Site; 

d. Obtaining samples; 

e. Assessing the need for, planning, or implementing 

additional response actions at or near the Site; 
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f. Inspecting and copying records, operating logs, 

contracts, or other documents maintained or generated by 

Defendants or their agents, consistent with Section XXIII; and 

g. Assessing Defendants' compliance with this Consent 

Decree. 

21. To the extent that the Site or any other property to 

which access is required for the implementation of this Consent 

Decree is owned or controlled by persons other than Defendants, 

Defendants shall use best efforts to secure from such persons 

access for Defendants, as well as for the United States and the 

State and their representatives, including, but not limited to, 

their contractors, as necessary to effectuate this Consent 

Decree. For purposes of this Paragraph "best efforts" includes 

the payment of reasonable sums of money in consideration of 

access. If any access required to complete the Work is not 

obtained within 45 days of the date of lodging of this Consent 

Decree, or within 45 days of the date EPA notifies the Defendants 

in writing that additional access beyond that previously secured 

is necessary. Defendants shall promptly notify the United States, 

and shall include in that notification a svunmary of the steps 

Defendants have taken to attempt to obtain access. The United 

States may, as it deems appropriate, assist Defendants in 

obtaining access. Defendants shall reimburse the United States 

in accordance with the procedures in Section XIII (Reimbursement 

of Response Costs), for all costs incurred by the United States 
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in obtaining access, including, but not limited to, attorneys 

fees. 

21. Notwithstanding any provision of this Consent Decree, 

the United States retains all of its access authorities and 

rights, including enforcement authorities related thereto, under 

CERCLA, RCRA and any other applicable statute or regulations. 

VIII. REPORTING REQUIREMENTS 

22. In addition to any other requirement of this Consent 

Decree, Defendants shall submit to EPA and the State three copies 

each of written quarterly progress reports that: (a) describe the 

actions which have been taken toward achieving compliance with 

this Consent Decree during the previous quarter; (b) include a 

summary of all results of sampling and tests and all other data 

received or generated by Defendants or their contractors or 

agents in the previous quarter; (c) identify all work plans, 

plans and other deliverables required by this Consent Decree 

completed and submitted during the previous quarter; 

(d) describe all actions, including, but not limited to, data 

collection and implementation of work plans, which are scheduled 

for the next quarter and provide other information relating to 

the progress of construction, (e) include information regarding 

percentage of completion, unresolved delays encountered or 

anticipated that may affect the future schedule for 

implementation of the Work, and a description of efforts made to 

mitigate those delays or anticipated delays; (f) include any 

modifications to the work plans or other schedules that 
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Defendants have proposed to EPA or that have been approved by 

EPA; and Defendants shall submit these progress reports to EPA 

and the State by the tenth day of every quarter following the 

lodging of this Consent Decree until EPA notifies the Defendants 

pursuant to Paragraph 36 of Section XI (Certification of 

Completion). If requested by EPA, Defendants shall also provide 

briefings for EPA to discuss the progress of the Work. 

23. The Defendants shall notify EPA of any change in the 

schedule described in the quarterly progress report for the-

performance of any activity, including, but not limited to, data 

collection and implementation of work plans, no later than seven 

days prior to the performance of the activity. 

24. Upon the occurrence of any event during performance of 

the Work that Defendants are required to report pursuant to 

Section 103 of CERCLA or Section 304 of the Emergency Planning 

and Community Right-to-know Act (EPCRA), Defendants shall within 

24 hours of the on-set of such event orally notify the EPA 

Project Coordinator or the Alternate EPA Project Coordinator (in 

the event of the unavailability of the EPA Project Coordinator), 

or, in the event that neither the EPA Project Coordinator or 

Alternate EPA Project Coordinator is available, the Emergency 

Response Section, Region V, United States Environmental 

Protection Agency. These reporting requirements are in addition 

to the reporting required by CERCLA Section 103 or EPCRA Section 

304. 
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25. Within 20 days of the onset of such an event, 

Defendants shall furnish to Plaintiffs a written report, signed 

by the Defendant's Project Coordinator, setting forth the events 

which occurred and the measures taken, and to be taken, in 

response thereto. Within 30 days of the conclusion of such an 

event. Defendants shall submit a report setting forth all actions 

taken in response thereto. 

26. Defendants shall submit three copies of all plans, 

reports, and data required by the SOW, the Engineering Design 

Study Plan, the Work Plan, or any other approved plans to EPA in 

accordance with the schedules set forth in such plans. 

Defendants shall simultaneously submit three copies of all such 

plans, reports and data to the State. 

27. All reports and other documents submitted by Defendants 

to EPA (other than the quarterly progress reports referred to 

above) which purport to document Defendants' compliance with the 

terms of this Consent Decree shall be signed by an authorized 

representative of the Defendants. 

IX. SUBMISSIONS REQUIRING AGENCY APPROVAL 

28. After review of any plan, report or other item 

(including the Treatability Study required by J II.B.l.b. of the 

Scope of Work (SOW)) which is required to be submitted for 

approval pursuant to this Consent Decree, EPA, after reasonable 

opportunity for review and comment by the State, shall: (a) 

approve, in whole or in part, the submission; (b) approve the 

submission upon specified conditions; (c) modify the submission 
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to cure the deficiencies; (d) disapprove, in whole or in part, 

the submission, directing that the Defendants modify the 

submission; or (e) any combination of the above. 

29. In the event of approval, approval upon conditions, or 

modification by EPA, pursuant to Paragraph 28(a), (b), or (c), 

Defendants shall proceed to take any action required by the plan, 

report, or other item, as approved or modified by EPA subject 

only to Paragraph II.B.l.b. of the SOW and to their right to 

invoke the Dispute Resolution procedures set forth in Section 

XVII (Dispute Resolution) with respect to the modifications or 

conditions made by EPA. In the event that EPA modifies the 

submission to cure the deficiencies pursuant to Paragraph 28.c. 

and the submission has a material defect, EPA retains its right 

to seek stipulated penalties, as provided in Section XVIII. 

30. a. Upon receipt of a notice of disapproval pursuant to 

Paragraph 28.d.. Defendants shall, within 14 days or such greater 

time as specified by EPA in such notice, except if EPA concludes 

an emergency requires a lesser time, correct the deficiencies and 

resubmit the plan, report, or other item for approval. Any 

stipulated penalties applicable to the submission, as provided in 

Section XVIII, shall accrue during the 14-day period or otherwise 

specified period but shall not be payable unless the resubmission 

is disapproved or modified due to a material defect as provided 

in Paragraph 29. 

b. Notwithstanding the receipt of a notice of disapproval 

pursuant to Paragraph 28.d.. Defendants shall proceed, at the 
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direction of EPA, to take any action required by any 

non-deficient portion of the submission. Implementation of any 

non-deficient portion of a submission shall not relieve 

Defendants of any liability for stipulated penalties under 

Section XVIII (Stipulated Penalties). 

31. In the event that a resubmitted plan, report or other 

item, or portion thereof, is disapproved by EPA, EPA may again 

require the Defendants to correct the deficiencies, in accordance 

with the preceding Paragraphs. EPA also retains the right to 

amend or develop the plan, report or other item. Defendants shall 

implement any such plan, report, or item as amended or developed 

by EPA, subject only to their right to invoke the procedures set 

forth in Section XVII (Dispute Resolution). 

32. If upon resubmission, a plan, report, or item is 

disapproved or modified by EPA due to a material defect. 

Defendants shall be deemed to have failed to submit such plan, 

report, or item timely and adequately unless the Defendants 

invoke the dispute resolution procedures set forth in Section 

XVII (Dispute Resolution) and EPA's action is overturned pursuant 

to that Section. The provisions of Section XVII (Dispute 

Resolution) and Section XVIII (Stipulated Penalties) shall govern 

the implementation of the Work and accrual and payment of any 

stipulated penalties during Dispute Resolution. If EPA's 

disapproval or modification is upheld, stipulated penalties shall 

accrue for such violation from the date on which the initial 

submission was originally required, as provided in Section XVIII. 
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33. All plans, reports, and other items required to be 

submitted to EPA under this Consent Decree shall, upon approval 

or modification by EPA, be enforceable under this Consent Decree. 

In the event EPA approves or modifies a portion of a p"lan, 

report, or other item required to be submitted to EPA under this 

Consent Decree, the approved or modified portion shall be 

enforceable under this Consent Decree. 

X. PROJECT COORDINATORS 

34. Defendants have designated H. Stephen Nye of EIS . 

Environmental Engineers, Inc., who has been pre-approved by EPA, 

as their Project Coordinator, and Plaintiff has designated 

Kenneth Theisen, of the Emergency and Enforcement Response 
« 

Branch, as its Project Coordinator. Within 20 days of lodging 

this Consent Decree, Defendants and EPA will notify each other, 

in writing, of the name, address and telephone number of their 

respective designated Alternate Project Coordinators. If a 

Project Coordinator or Alternate Project Coordinator initially 

designated is changed, the identity of the successor will be 

given to the other parties at least 5 working days before the 

changes occur, unless impracticable, but in no event later than 

the actual day the change is made. The Defendants' Alternate 

Project Coordinator or any change in Defendants' Project 

Coordinator shall be subject to disapproval by EPA. The Project 

Coordinator and the Alternate Project Coordinator shall have the 

technical expertise sufficient to adequately oversee all aspects 

of the Work. The Defendants' Project Coordinator shall not be an 
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attorney for any of the Defendants in this matter. He or she may 

assign other representatives, including other contractors, to 

serve as a Site representative for oversight of performance of 

daily operations during remedial activities. 

35. Plaintiff may designate other representatives, 

including, but not limited to, EPA employees, and federal 

contractors and consultants, to observe and monitor the progress 

of any activity undertaken pursuant to this Consent Decree. 

EPA's Project Coordinator and Alternate Project Coordinator, shall 

have the authority lawfully vested in a Remedial Project Manager 

(RPM) and an On-Scene Coordinator (OSC) by the National 

Contingency Plan, 40 C.F.R. Part 300. In addition, EPA's Project 

Coordinator or Alternate Project Coordinator shall have 

authority, consistent with the National Contingency Plan, to halt 

any Work required by this Consent Decree and to take any 

necessary response action when s/he determines that conditions at 

the Site constitute an emergency situation or may present an 

immediate threat to public health or welfare or the environment 

due to release or threatened release of Waste Material. 

XI. CERTIFICATION OF COMPLETION 

36. Completion of the Cleanup 

a. Within 90 days after Defendants conclude that the 

Cleanup has been fully performed and the Performance Standards 

have been attained. Defendants shall schedule and conduct a 

pre-certification inspection to be attended by Defendants and 

EPA. If, after the pre-^certification inspection, the Defendants 
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Still believe that the Cleanup has been fully performed and the 

Performance Standards have been attained, they shall submit a 

written report requesting certification to EPA for approval, with 

a copy to the State, pursuant to Section IX (Submissions 

Requiring Agency Approval) within 60 days of the inspection. In 

the report, a registered professional engineer and the 

Defendants' Project Coordinator shall state that the Cleanup has 

been completed in full satisfaction of the requirements of this 

Consent Decree. The written report shall include as-built 

drawings signed and stamped by a professional engineer. The 

report shall contain the following statement, signed by a 

responsible corporate official of a Defendant or the Defendants' 

Project Coordinator: 

"To the best of my knowledge, after thorough 
investigation, I certify that the information contained 
in or accompanying this submission is true, accurate 
and complete. I am aware that there are significant 
penalties for submitting false information, including 
the possibility of fine and imprisonment for knowing 
violations." 

If, after completion of the pre-certification inspection and 

receipt and review of the written report, EPA, after reasonable 

opportunity to review and comment by the State, determines that 
I 

the Cleanup or any portion thereof has not been completed in 

accordance with this Consent Decree or that the Performance 

Standards have not been' achieved, EPA will notify Defendants in 

writing of the activities that must be undertaken to complete the 

Cleanup and achieve the Performance Standards. EPA will set 

forth in the notice a schedule for performance of such activities 
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consistent with the Consent Decree and the SOW or require the 

Defendants to submit a schedule to EPA for approval pursuant to 

Section IX (Submissions Requiring Agency Approval). Defendants 

shall perform all activities described in the notice in 

accordance with the specifications and schedules established 

pursuant to this Paragraph, subject to their right to invoke the 

dispute resolution procedures set forth in Section XVII (Dispute 

Resolution). 

b. If EPA concludes, based on the initial or any 

subsequent report rec[uesting Certification of Completion and 

after a reasonable opportunity for review and comment by the 

State, that the Cleanup has been fully performed in accordance 

with this Consent Decree and that the Performance Standards have 

been achieved, EPA will so certify in writing to Defendants. 

This certification shall constitute the Certification of 

Completion of the Cleanup for purposes of this Consent Decree, 

including, but not limited to. Section XIX (Covenants Not to Sue 

by Plaintiffs). Certification of Completion of the Cleanup shall 

not affect Defendants' obligations still remaining under this 

Consent Decree. 

XII. EMERGENCY RESPONSE 

37. In the event of any action or occurrence during the 

performance of the Work which causes or threatens a release of 

Waste Material from the Site that constitutes an emergency 

situation or may present an immediate threat to public health or 

welfare or the environment. Defendants shall, subject to 
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Paragraph 38, immediately take all appropriate action to prevent, 

abate, or minimize such release or threat of release, and shall 

immediately notify the EPA/s Project Coordinator, or, if the 

Project Coordinator is unavailable, EPA's Alternate Project 

Coordinator. If neither of these persons is available, the 

Defendants shall notify the EPA Waste Management Division, 

Emergency Response and Enforcement Branch, Region V. Defendants 

shall take such actions in consultation with EPA's Project 

Coordinator or other available authorized EPA officer and in 

accordance with all applicable provisions of the Health and 

Safety Plans, the Contingency Plans, and any other applicable 

plans or documents developed pursuant to the SOW. In the event 

that Defendants fail to take appropriate response action as 

required by this Section, and EPA takes such action instead. 

Defendants shall reimburse EPA all costs of the response action 

not inconsistent with the NCP pursuant to Section XIII 

(Reimbursement of Response Costs). 

38. Nothing in the preceding Paragraph or in this Consent 

Decree shall be deemed to limit any authority of the United 

States to take, direct, or order all appropriate action or to 

seek an order from the Court to protect human health and the 

environment or to prevent, abate, respond to, or minimize an 

actual or threatened release of Waste Material on, at, or from 

the Site. 
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XIII. REIMBURSEMENT OF RESPONSE COSTS 

39. Defendants shall pay to the United States eight 

payments of $31,250, for a total of $250,000, which shall include 

interest at the current CERCLA rate of 3.49%, beginning 30 days 

after the effective date of this Consent Decree and continuing 

every 3 months thereafter for 7 additional payments, in 

reimbursement of Past Response Costs, by Electronic Funds 

Transfer ("EFT" or wire transfer) to the U.S. Department of 

Justice lockbox bank, referencing CERCLA Number 054H, U.S.A.O. 

file number 8801275, and DOJ Case Number 90-11-3-412. Payment 

shall be made in accordance with instructions provided by the 

Plaintiff to the Settling Defendants upon execution of the 

Consent Decree. Payments by EFT must be received at the U.S. 

D.O.J, lockbox bank by 11:00 A.M. (Eastern Time) to be credited 

on that day. Defendants may, after making the first payment and 

submitting the treatability study pursuant to paragraph 11.b. 

above, petition that based on the past and projected costs of the 

Work and Defendants' current and projected financial condition, 

that EPA in its unreviewable discretion, in writing, extend, 

defer or waive the payment of response costs. Defendants will 

provide EPA all information reasonably needed to review such 

petition. 

40. Defendants shall reimburse the United States for all 

Oversight Costs not inconsistent with the National Contingency 

Plan incurred by the United States. The United States will send 

Defendants a bill requiring payment that includes an Itemized 
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Cost Summary on a periodic basis. Defendants shall make all 

payments within 60 days of Defendants' receipt of each bill 

requiring payment, except as otherwise provided in Paragraph 41. 

The Defendants shall make all payments required by this Paragraph 

by a certified check or checks made payable to "EPA Hazardous 

Substance Superfund," and referencing CERCLA Number 054H and DOJ 

Case Number 90-11-3-412. The Defendants shall forward the 

certified check(s) to U.S. EPA, Superfund Accounting, P.O. Box 

70753, Chicago, 111. 60673, and shall send copies of the check 

to the United States as specified in Section XXIV (Notices and 

Submissions) and Chief, Solid Waste and Emergency Response 

Branch, CS-3T, Office of Regional Counsel, U.S. Environmental 

Protection Agency, 77 West Jackson Blvd., Chicago, Illinois 

60604-3590. 

41. Defendants may contest payment of any Oversight Costs 

under Paragraph 40 if they determine that the United States has 

made an accounting error or if they allege that a cost item that 

is included represents costs that are inconsistent with the NCP. 

Such objection shall be made in writing within 60 days of receipt 

of the bill and must be sent to the United States pursuant to 

Section XXIV (Notices and Submissions). Any such objection shall 

specifically identify the contested Oversight Costs and the basis 

for objection. In the event of an objection, the Defendants 

shall within the 60 day period pay all uncontested Oversight 

Costs to the United States in the manner described in Paragraph 

40. Simultaneously, the Defendants shall establish an interest 
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bearing escrow account in a federally-insured bank duly chartered 

in the State of Indiana and remit to that escrow account funds 

equivalent to the amount of the contested Oversight Costs. The 

Defendants shall send to the United States, as provided in 

Section XXIV (Notices and Submissions), a copy of the 

transmittal letter and check paying the uncontested Oversight 

Costs, and a copy of the correspondence that establishes and 

funds the escrow account, including, but not limited to, 

information containing the identity of, the bank and bank account 

under which the escrow account is established as well as a bank 

statement showing the initial balance of the escrow account. 

Simultaneously with establishment of the escrow account, the 

Defendants shall initiate the Dispute Resolution procedures in 

Section XVII (Dispute Resolution). If the United States prevails 

in the dispute, within 5 days of the resolution of the dispute, 

the Defendants shall pay the sums due (with accrued interest) to 

the United States in the manner described in Paragraph 40. If 

the Defendants prevail concerning any aspect of the contested 

costs, the Defendants shall pay that portion of the costs (plus 

associated accrued interest) for which they did not prevail to 

the United States in the manner described in Paragraph 40; 

Defendants shall be disburs>ed any balance of the. escrow account. 

The dispute resolution procedures set forth in this Paragraph in 

conjunction with the procedures set forth in Section XVII 

(Dispute Resolution) shall be the exclusive mechanisms for 
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resolving disputes regarding the Defendants' obligation to 

reimburse the United States for its Oversight Costs. 

42. In the event that the payments required by Paragraph 39 

are not made when due, or the payments required by Paragraph 40 

are not made within 60 days of the Defendants' receipt of the 

bill, Defendants shall pay interest on the unpaid installment or 

balance at the rate established pursuant to Section 107(a) of 

CERCIiA, 42 U.S.C. § 9607. The interest to be paid on the initial 

payment of Past Response Costs shall begin to accrue 30 days 

after the effective date of the Consent Decree. Interest on 

subsequent installment payments of Past Response Costs shall 

begin to accrue on the dates such installment payments are due. 

The interest on Oversight Costs shall begin to accrue on the date 

of the Defendants' receipt of the bill. Interest shall accrue at 

the rate specified through the date of the Defendant's payment. 

Payments of interest made under this Paragraph shall be in 

addition to such other remedies or sanctions available to 

Plaintiffs by virtue of Defendants' failure to make timely 

payments under this Section. 

XIV. PENAI^TY PAYMENT 

43. The Defendant Estate of Warner Baker shall pay the sum 

of $50,000 to the United States within thirty (30) calendar days 

of the entry of this Decree, by Electronic Funds Transfer ("EFT" 

or wire transfer) to the U.S. Department of Justice lockbox bank, 

referencing CERCLA Number 054H, U.S.A.O. file number 8801275, and 

DOJ Case Number 90-11-3-412. Payment shall be made in accordance 
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with instructions provided by the Plaintiff to the Settling 

Defendants upon execution of the Consent Decree. Payments by EFT 

must be received at the U.S. D.O.J, lockbox bank by 11:00 A.M. 

(Eastern Time) to be credited on that day. This payment shall be 

in settlement of all stipulated penalties which the United States 

contends are owed by the Estate of Warner Baker under the Consent 

Order. 

XV. INDEMNIFICATION AND INSURANCE 

44. The United States does not assume any liability by 

entering into this agreement or by virtue of any designation of 

Defendants as EPA's authorized representatives under Section 

104(e) of CERCLA. Defendants shall indemnify, save and hold 

harmless the United States and its officials, agents, employees, 

contractors, subcontractors, or representatives for or from any 

and all claims or causes of action arising from, or on account 

of, acts or omissions of Defendants, their officers, directors, 

employees, agents, contractors, subcontractors, and any persons 

acting on their behalf or under their control, in carrying out 

activities pursuant to this Consent Decree, including, but not 

limited to, any claims arising from any designation of Defendants 

as EPA's authorized representatives under Section 104(e) of 

CERCLA. Further, the Defendants agree to pay the United States 

all costs it incurs including, but not limited to, attorneys fees 

and other expenses of litigation and settlement arising from, or 

on account of, claims made against the United States based on 

acts or omissions of Defendants, their officers, directors. 
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employees, agents, contractors, subcontractors, and any persons 

acting on their behalf or under their control, in carrying out 

activities pursuant to this consent Decree. The United States 

shall not be held out as a party to any contract entered into by 

or on behalf of Defendants in carrying out activities pursuant to 

this Consent Decree. Neither the Defendants nor any such 

contractor shall be considered an agent of the United States. 

45. Defendants waive all claims against the United States 

for damages or reimbursement or for set-off of any payments, made 

or to be made to the United States arising from or on account of 

any contract, agreement, or arrangement between any one or more 

of Defendants and any person for performance of Work on or 

relating to the Site, including, but not limited to, claims on 

account of construction delays. In addition. Defendants shall 

indemnify and hold harmless the United States with respect to any 

and all claims for damages or reimbursement arising from or on 

account of any contract, agreement, or arrangement between any 

one or more of Defendants and any person for performance of Work 

on or relating to the Site, including, but not limited to, claims 

on account of construction delays. 

46. No later than 15 days before commencing any on-site 

Work, Defendants shall secure, and shall maintain until the first 

anniversary of EPA's Certification of Completion of the Cleanup 

pursuant to Paragraph 36(b) of Section XI (Certification of 

Completion) comprehensive general liability insurance and 

automobile insurance with limits of one million dollars combined 
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single limit, along with umbrella liability coverage of ten 

million dollars, naming as additional insured the United States. 

In addition, for the duration of this Consent Decree for as long 

as any persons are performing Work in furtherance of this Consent 

Decree, Defendants shall satisfy, or shall ensure that their 

contractors or subcontractors satisfy, all applicable laws and 

regulations regarding the provision of worker's compensation 

insurance for all persons performing the Work on behalf of 

Defendants in furtherance of this Consent Decree. Prior to 

commencement of the Work under this Consent Decree, Defendants 

shall provide to EPA certificates of such insurance and a copy of 

each insurance policy. For as long as Defendants are required to 

maintain insurance. Defendants shall resubmit such certificates 

and copies of policies each year on the anniversary of the 

effective date of this Consent Decree. If Defendants demonstrate 

by evidence satisfactory to EPA that any contractor or 

subcontractor maintains insurance equivalent to that described 

above, or insurance covering the same risks but in a lesser 

amount, then, with respect to that contractor or subcontractor, 

Defendants need provide only that portion of the insurance 

described above which is not maintained by the contractor or 

subcontractor. 

XVI. FORCE MAJEURE 

47. "Force majeure," for purposes of this Consent Decree, 

is defined as any event arising from causes beyond the control of 

the Defendants or of any entity controlled by Defendants, 
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including, but not limited to, their contractors and 

subcontractors, that delays or prevents the performance of any 

obligation under this Consent Decree despite Defendants' best 

efforts to fulfill the obligation. The requirement that the 

Defendants exercise "best efforts to fulfill the obligation" 

includes using best efforts to anticipate any potential force 

majeure event and best efforts to address the effects of any 

potential force majeure event (1) as it is occurring and (2) 

following the potential force majeure, event, such that the delay 

is minimized to the greatest extent possible. "Force Majeure" 

does not include financial inability to complete the Work or a 

failure to attain the Performance Standards. However, the 

personal co-representatives of the Estate of Warner Baker shall 

not be personally liable for stipulated penalties under this 

Consent Decree for financial inability of the Estate to complete 

the Work, or for delays by the probate court in approving 

expenditures after prompt action by the Estate to seek such court 

approval. 

48. If any event occurs or has occurred that may delay the 

performance of any obligation under this Consent Decree, whether 

or not caused by a force majeure event, the Defendants shall 

notify orally EPA's Project Coordinator or, in his or her 

absence, EPA's Alternate Project Coordinator or, in the event 

both of EPA's designated representatives are unavailable, the 

Director of the Hazardous Waste Management Division, EPA Region 

V, within 96 hours of when Defendants first knew or should have 
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known that the event might cause a delay. Within 5 days 

thereafter, Defendants shall provide in writing to EPA an 

explanation and description of the reasons for the delay; the 

anticipated duration of the delay; all actions taken or to be 

taken to prevent or minimize the delay; a schedule for 

implementation of any measures to be taken to prevent or mitigate 

the delay or the effect of the delay; the Defendants' rationale 

for attributing such delay to a force iaajeure event if they 

intend to assert such a claim; and a statement as to whether, in 

the opinion of the Defendants, such event may cause or contribute 

to an endangerment to public health, welfare or the environment. 

The Defendants shall include with any notice all available 

documentation supporting their claim that the delay was 

attributable to a force majeure. Failure to comply with the 

above requirements shall preclude Defendants from asserting any 

claim of force majeure for that event. Defendants shall be 

deemed to have notice of any circumstance of which their 

contractors or subcontractors had or should have had notice. 

49. If EPA agrees that the delay or anticipated delay is 

attributable to a force majeure event, the time for performance 

of the obligations under this Consent Decree that are affected by 

the force majeure event will be extended by EPA for such time as 

is necessary to complete those obligations. An extension of the 

time for performance of the obligations affected by the force 

majeure event shall not, of itself, extend the time for 

performance of any other obligation. If EPA does not agree that 
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the delay or anticipated delay has been or will be caused by a 

force majeure event, EPA will notify the Defendants in writing of 

its decision. If EPA agrees that the delay is attributable to a 

force majeure event, EPA will notify the Defendants in writing of 

the length of the extension, if any, for performance of the 

obligations affected by the force majeure event. 

50. If the Defendants elect to invoke the dispute 

resolution procedures set forth in Section XVII (Dispute 

Resolution), they shall do so no later than 15 days after receipt 

of EPA's notice. In any such proceeding. Defendants shall have 

the burden of demonstrating by a preponderance of the evidence 

that the delay or anticipated delay has been or will be caused by 

a force majeure event, that the duration of the delay or the 

extension sought was or will be warranted under the 

circumstances, that best efforts were exercised to avoid and 

mitigate the effects of the delay, and that Defendants complied 

with the requirements of Paragraphs 47 and 48, above. If 

Defendants carry this burden, the delay at issue shall be deemed 

not to be a violation by Defendants of the affected obligation of 

this Consent Decree identified to EPA and the Court. 

XVII. DISPUTE RESOLUTION 

51. Unless otherwise expressly provided for in this Consent 

Decree, the dispute resolution procedures of this Section shall 

be the exclusive mechanism to resolve disputes arising under or 

with respect to this Consent Decree. Disputes regarding EPA's 

decision on ARARs for air stripper air emissions and whether an 
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air emission remediation system is required are also subject to 

Paragraph II.B.l.B. of the SOW. However, the procedures set 

forth in this Section shall not apply to actions by the United 

States to enforce obligations of the Defendants that have not 

been disputed in accordance with this Section. 

52. Any dispute which arises under or with respect to this 

Consent Decree shall in the first instance be the subject of 

informal negotiations between the parties to the dispute. The 

period for informal negotiations shall not exceed 20 days from 

the time the dispute arises, unless it is modified by written 

agreement of the parties to the dispute. The dispute shall be 

considered to have arisen when one party sends the other parties 

a written Notice of Dispute. 

53. a. In the event that the parties cannot resolve a 

dispute by informal negotiations under the preceding Paragraph, 

then the position advanced by EPA shall be considered binding 

unless, within 10 days after the conclusion of the informal 

negotiation period, Defendants invoke the formal dispute 

resolution procedures of this Section by serving on the United 

States a written Statement of Position on the matter in dispute, 

including, but not limited to, any factual data, analysis or 

opinion supporting that position and any supporting documentation 

relied upon by the Defendants. The Statement of Position shall 

specify the Defendants' position as to whether formal dispute 

resolution should proceed under paragraph 54 or 55. 
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b. Within fourteen (14) days after receipt of Defendants' 

Statement of Position, EPA will serve on Defendants its Statement 

of Position, including, but not limited to, any factual data, 

analysis, or opinion supporting that position and all supporting 

documentation relied upon by EPA. EPA's Statement of Position 

shall include a statement as to whether formal dispute resolution 

should proceed under Paragraph 54 or 55. 

c. If there is disagreement between EPA and the 

Defendants as to whether dispute resolution should proceed under 

Paragraph 54 or 55, the parties to the dispute shall follow the 

procedures set forth in the paragraph determined by EPA to be 

applicable. However, if the Defendants ultimately appeal to the 

court to resolve the dispute, the Court shall determine which 

paragraph is applicable in accordance with the standards of 

applicability set forth in Paragraphs 54 and 55. 

54. Formal dispute resolution for disputes pertaining to 

the selection or adequacy of any response action and all other 

disputes that are accorded review on the administrative record 

under applicable principles of administrative law shall be 

conducted pursuant to the procedures set forth in this Paragraph. 

For purposes of this Paragraph, the adequacy of any response 

action includes, without limitation: (1) the adequacy or 

appropriateness of plans, procedures to implement plans, or any 

other items requiring approval by EPA under this Consent Decree; 

and (2) the adequacy of the performance of response actions taken 

pursuant to this Consent Decree. 
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a. An administrative record of the dispute shall be 

maintained by EPA and shall contain all statements of position, 

including supporting documentation, submitted pursuant to this 

Paragraph. The defendants may submit a supplemental statement of 

position within ten days after receiving EPA's Statement of 

Position, and EPA may submit a supplemental statement of position 

within ten days after receiving defendants' supplemental 

statement. 

b. The Director of the Waste Management Division, EPA 

Region V, will issue a final administrative decision resolving 

the dispute based on the administrative record described in 

Paragraph 54a. This decision shall be binding upon the 

Defendants, subject only to the right to seek judicial review 

pursuant to Paragraph 54c. and d. 

c. Any administrative decision made by EPA pursuant to 

Paragraph 54b shall be reviewable by this Court, provided that a 

notice of judicial appeal is filed by the Defendants with the 

Court and served on all parties within 10 days of receipt of 

EPA's decision. The notice of judicial appeal shall include a 

description of the matter in dispute, the efforts made by the 

parties to resolve it, the relief requested, and the schedule, if 

any, within which the dispute must be resolved to ensure orderly 

implementation of this Consent Decree. The United States may 

file a response to Defendants' notice of judicial appeal. 

d. In proceedings on any dispute governed by this 

Paragraph, Defendants shall have the burden of demonstrating that 
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the decision of the Waste Management Division Director is 

arbitrary and capricious or otherwise not in accordance with law. 

Judicial review of EPA's decision shall be on the administrative 

record compiled pursuant to Paragraph 54a. 

55. Formal dispute resolution for disputes that neither 

pertain to the selection or adequacy of' any response action nor 

are otherwise accorded review on the administrative record under 

applicable principles of administrative law, shall be governed by 

this Paragraph. 

a. Following receipt of Defendants' Statement of 

Position submitted pursuant to Paragraph 53a., the Director of 

the Waste Management Division, EPA Region V, will issue a final 

decision resolving the dispute. The Waste Management Division 

Director's decision shall be binding on the Defendants unless, 

within 10 days of receipt of the decision, the Defendants file 

with the Court and serve on the parties a notice of judicial 

appeal setting forth the matter in dispute, the efforts made by 

the parties to resolve it, the relief requested, and the 

schedule, if any, within which the dispute must be resolved to 

ensure orderly implementation of the Consent Decree. The United 

States may file a response to Defendants' notice of judicial 

appeal. 

b. Judicial review of any dispute governed by this 

Paragraph shall be governed by applicable provisions of law. 

56. The invocation of formal dispute resolution procedures 

under this Section shall not extend, postpone or affect in any 
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way any obligation of the Defendants under this Consent Decree 

not directly in dispute, unless EPA or the Court agrees 

otherwise. Stipulated penalties with respect to the disputed 

matter shall continue to accrue but payment.shall be stayed 

pending resolution of the dispute as provided in Paragraph 66. 

57. Notwithstanding the stay of payment, stipulated 

penalties shall accrue from the first day of noncompliance with 

any applicable provision of this Consent Decree. In the event 

that the Defendants do not prevail on the disputed issue, 

stipulated penalties shall be assessed and paid as provided in 

Section XVIII (Stipulated Penalties). 

XVIII. STIPULATED PENALTIES 

58. Defendants shall be liable for stipulated penalties in 

the amounts set forth in Paragraphs 59 and 60 to the United 

States for failure to comply with the requirements of this 

Consent Decree specified below, unless excused under Paragraph 

Il.b.l.b. of the SOW or Section XVI (Force Majeure). However, if 

defendants cure within 14 days any non-compliance other than 

failure to take action to abate an endangerment under Section XII 

or a submission under Section IX, their liability for stipulated 

penalties for such non-compliance will be canceled. "Compliance" 

by Defendants shall include completion of the activities under 

this Consent Decree or any work plan or other plan approved under 

this Consent Decree identified below in accordance with all 

, applicable requirements of law, this Consent Decree, the SOW, and 

any plans or other documents approved by EPA pursuant to this 
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Consent Decree and within the specified time schedules 

established by and approved under this Consent Decree. 

59. a. The following stipulated penalties shall be payable 

per violation per day to the United States for any noncompliance 

identified in Subparagraph b: 

b. PENALTY PER VIOLATION PER DAY 

Period Of Noncompliance 

UP TO UP TO OVER 
3Q DAYS 60 DAYS 60 DAYS 

Failure to complete 
any of the following 
site security measures: $1,250 $2,500 $5,000 

Failure to complete a 
security fence within 30 
days after U.S. EPA's 
approval of the 
engineering design study 
plan. 

Failure to maintain the 
fence after completion 
and to institute and 
maintain any other site 
security measures deemed 
necessary by U.S. EPA. 

Failure to complete 
any of the following 
components of Work: $2,000 $5,500 $9,000 

Failure, during the 
engineering design study, 
to establish a baseline 
groundwater contamination 
concentration. 

Failure to begin 
construction of the 
selected groundwater 
treatment technology within 
90 days of U.S. EPA's 
approval of the Work Plan. 
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Failure to properly install 
the selected groundwater 
cleanup technology within 
the deadline approved by 
U.S. EPA. 

Failure to implement 
quarterly groundwater 
monitoring in accordance 
with the schedule approved 
by U.S. EPA. 

Discontinuation of the 
groundwater treatment 
technology without prior 
U.S. EPA approval, or as 
permitted pursuant to 
Section XVII (Dispute 
Resolution). 

Failure to implement a soil 
treatability study within 
30 days of U.S. EPA's 
approval of the engineering 
design study. 

Failure to properly install 
the soil cleanup technology 
in accordance with the 
schedule approved by U.S. 
EPA. 

Discontinuation of the soil 
treatment technology 
without prior U.S. EPA 
approval, or as permitted 
pursuant to Section XVII 
(Dispute Resolution). 

Failure to take action to abate 
an endangerment under 
Section XII: $4,000 $7,500 $12,500 
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60. The following stipulated penalties shall be payable per 

violation per day to the United States for failure to submit timely 

or adequate reports or other written documents pursuant to 

Paragraphs 9, 11, 12, 22-27, and 37: 

PENALTY PER VIOLATION PER DAY 

Period of Noncompliance 

Each failure to submit 
a progress report 

Each failure to submit 
any of the following 
studies and plans: 

UP TO 
30 DAYS 

$ 500 

$ 2,500 

UP TO 
60 DAYS 

$ 1,250 

$ 5,000 

OVER 
60 DAYS 

$ 2,500 

$ 10,000 

Treatability Study, Design 
Studies, Work Plan, Health 
and Safety Plan, 
Quality Assurance Project 
Plan (Sampling), Quality 
Assurance Project 
Plan (Construction) 

Each failure to comply with notice 
or other requirements 
of the following 
provisions: $ 2,500 

Notice of Filing of Deed 
Restriction & Notice of a 
Release as required in 
Para. 37. 

$ 5,000 $ 10,000 

61. In the event that EPA assumes performance of a portion 

or all of the Work pursuant to Paragraph 71 of Section XIX 

(Covenants Not to Sue by Plaintiff), Defendants shall be liable for 
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a stipulated penalty in the amount of $300,000 if EPA assumes 

performance of 50% (by cost) or more of the Work, and a prorated 

penalty if EPA assumes performance of less than 50% (by cost) of 

the Work. 

62. All penalties shall begin to accrue on the day after 

the complete performance is due or the day a violation occurs, and 

shall continue to accrue through the final day of the correction of 

the noncompliance or completion of the activity. Nothing herein 

shall prevent the simultaneous accrual of separate penalties for 

separate violations of this Consent Decree. 

63. Following EPA's determination that Defendants have 

failed to comply with a requirement of this Consent Decree, EPA may 

give Defendants written notification of the same and describe the 

noncompliance. EPA may send the Defendants a written demand for 

the payment of the penalties. However, penalties shall accrue as 

provided in the preceding Paragraph regardless of whether EPA has 

notified the Defendants of a violation. 

64. All penalties owed to the United States under this 

section shall be due and payable within 30 days of the Defendants' 

receipt from EPA of a demand for payment of the penalties, unless 

Defendants invoke the Dispute Resolution procedures under Section 

XVII (Dispute Resolution). All payments under this Section shall 

be paid by certified check made payable to "EPA Hazardous 

Substances Superfund," shall be mailed to U.S. EPA, Superfund 

Accounting P.O. Box 70753, Chicago, Illinois 60673, and shall 

reference CERCLA Number 054H and DOJ Case Number 90-11-3-412. 
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Copies of check(s) paid pursuant to this Section, and any 

accompanying transmittal letter(s), shall be sent to the United 

States as provided in Section XXIV (Notices and Submissions). 

65. The payment of penalties shall not alter in any way 

Defendants' obligation to complete the performance of the Work 

required under this Consent Decree. 

66. Penalties shall continue to accrue as provided in 

Paragraph 62 during any dispute resolution period, but need not be 

paid until the following: 

a. If the dispute is resolved by agreement or by a 

decision of EPA that is not appealed to this Court, accrued 

penalties determined to be owing shall be paid to EPA within 15 

days of the agreement or the receipt of EPA's decision or order; 

b. If the dispute is appealed to this Court and the 

United States prevails in whole or in part. Defendants shall pay 

all accrued penalties determined by the Court to be owed to EPA 

within 60 days of receipt of the Court's decision or order, except 

as provided in Subparagraph c below; 

c. If the District Court's decision is appealed by any 

Party, Defendants shall pay all accrued penalties determined by the 

District Court to be owing to the United States into an interest-

bearing escrow account within 60 days of receipt of the Court's 

decision or order. Penalties shall be paid into this account as 

they continue to accrue, at least every 60 days. Within 15 days of 

receipt of the final appellate court decision, the escrow agent 

shall pay the balance of the account.to EPA or to Defendants to the 
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extent that they prevail. However, the payment of stipulated 

penalties in the event of an appeal of the district court's 

decision on the treatability study is subject to Paragraph 

II.B.l.b. of the SOW. 

67. a. If Defendants fail to pay stipulated penalties when 

due, the United States may institute proceedings to collect the 

penalties, as well as interest. Defendants shall pay interest on 

the unpaid balance, which shall begin to accrue on the date of 

demand made pursuant to Paragraph 63 at the rate established 

pursuant to Section 107(a) of CERCLA, 42 U.S.C. § 9607. 

b. Except only to the extent that Paragraph II.B.l.b. of 

the SOW limits the accrual of penalties during the period of 

dispute resolution for a failure to install treatment systems, 

nothing in this Consent Decree shall be construed as prohibiting, 

altering, or in any way limiting the ability of the United States 

to seek any other remedies or sanctions available by virtue of 

Defendants' violation of this Decree or of the statutes and 

regulations upon which it is based, including, but not limited to, 

penalties pursuant to Section 122(1) of CERCLA, except only to the 

extent that Paragraph II.B.l.b. of the SOW limits penalties for a 

failure to install treatment systems. However, stipulated 
( 

penalties paid by defendants shall be credited against any award of 

penalties for the same violation. 

68. No payments made under this Section shall be tax 

deductible for Federal tax purposes. 
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XIX. COVENANTS NOT TO SUE BY PLAINTIFF 

69. In consideration of the actions that will be performed 

and the payments that will be made by the Defendants under the 

terms of the Consent Decree, and except as specifically provided in 

Paragraph 70 of this Section, the United States covenants not to 

sue or to take administrative action against Defendants pursuant to 

Sections 106 and 107(a) of CERCLA for performance of the Work and 

for recovery of Past Response Costs and Oversight Costs. These 

covenants not to sue shall take effect, upon the receipt by EPA of 

the payments required by Paragraph 39 of Section XIII 

(Reimbursement of Response Costs). These covehants not to sue are 

conditioned upon the complete and satisfactory performance by 

Defendants of their obligations under this Consent Decree. These 

covenants not to sue extend only to the Defendants and do not 

extend to any other person. 

70. General reservations of rights. The covenants not to 

sue set forth above do not pertain to any matters other than those 

expressly specified in Paragraph 69. The United States reserves, 

and this Consent Decree is without prejudice to, all rights against 

Defendants with respect to all other matters, including but not 

limited to, the following; 

(1) claims based on a failure by Defendants to meet a 

retirement of this Consent Decree; 

(2) liability arising from the past, present, or 

future disposal, release, or threat of release of Waste 

Materials outside of the Site; 
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(3) liability for damages for injury to, destruction 

of, or loss of natural resources; 

(4) criminal liability; 

(5) liability for violations of federal or state law 

which occur during or after implementation of the Cleanup; 

and 

(6) liability for additional response actions 

undertaken by U.S. EPA at the Site, any costs associated 

with these response actions, or any other Future Response 

Costs. 

71. In the event EPA determines that Defendants have 

failed to implement any provisions of the Work in an adequate or 

timely manner, EPA may perform any and all portions of the Work as 

EPA determines necessary. Defendants may invoke the procedures set 

forth in Section XVII (Dispute Resolution) to dispute EPA's 

determination that the Defendants failed to implement a provision 

of the Work in an adequate or timely manner as arbitrary and 

capricious or otherwise not in accordance with law. Such dispute 

shall be resolved on the administrative record. Costs incurred by 

the United States in performing the Work pursuant to this Paragraph 

shall be considered Oversight Costs that Defendants shall pay 

pursuant to Section XVII (Reimbursement of Response Costs). 

72. Notwithstanding any other provision of this Consent 

Decree, the United States retains all authority and reserves all 

rights to take any and all response actions authorized by law. 
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XX. COVENANTS BY DEFENDANTS 

73. Defendants hereby covenant not to sue and agree not to 

assert any claims or causes of action against the United States 

with respect to the Site or this Consent Decree, including, but not 

limited to, any direct or indirect claim for reimbursement from the 

Hazardous Substance Superfund (established pursuant to the Internal 

Revenue Code, 26 U.S.C. S 9507) through CERCLA Sections 106(b)(2), 

ill, 112, 113 or any other provision of law, or any claims arising 

out of response activities at the Site. However, the Defendants 

reserve, and this Consent Decree is without prejudice to, actions 

against the United States based on negligent actions taken directly 

by the United States (not including oversight or approval of the 

Defendants' plans or activities) that are brought pursuant to any 

statute other than CERCLA and for which the waiver of sovereign 

immunity is found in a statute other than CERCLA. Nothing in this 

Consent Decree shall be deemed to constitute preauthorization of a 

claim within the meaning of Section 111 of CERCLA, 42 U.S.C. 

§ 9611, or 40 C.F.R. s 300.700(d). 

XXI. EFFECT OF SETTLEMENT; CONTRIBUTION PROTECTION 

74. Nothing in this Consent Decree shall be construed to 

create any rights in, or grant any cause of action to, any person 

not a party to this Consent Decree. The preceding sentence shall 

not be construed to waive or nullify any rights that any person not 

a signatory to this decree may have under applicable law. Each of 

the Parties expressly reserves any and all rights (including, but 

not limited to, any right to contribution), defenses, claims. 
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demands, and causes of action which each party may have with 

respect to any matter, transaction, or occurrence relating in any 

way to the Site against any person not a party hereto. 

75. With regard to claims for contribution against 

Defendants for matters addressed in this Consent Decree, the 

Parties hereto agree that the Defendants are entitled to such 

protection from contribution actions or claims as is provided by 

CERCLA Section 113(f)(2), 42 U.S.C. s 9613(f)(2). 

76. The Defendants agree that with respect to any suit or 

claim for contribution brought by them for matters related to this 

Consent Decree they will notify the United States in writing no 

later than 60 days prior to the initiation of such suit or claim. 

77. The Defendants also agree that with respect to any suit 

or claim for contribution brought against them for matters related 

to this Consent Decree they will notify in writing the United 

States within 30 days of service of the complaint on them. In 

addition. Defendants shall notify the United States within 10 days 

of service or receipt of any Motion for Summary Judgment and within 

10 days of receipt of any order from a court setting a case for 

trial. 

78.. In any subsequent administrative or judicial proceeding 

initiated by the United States for injunctive relief, recovery of 

response costs, or other appropriate relief relating to the Site, 

Defendants shall not assert, and may not maintain, any defense or 

claim based upon the principles of waiver, res judicata, collateral 

estoppel, issue preclusion, claim-splitting, or other defenses 
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based upon any contention that the claims raised by the United 

States in the subsequent proceeding were or should have been 

brought in the instant case; provided, however, that nothing in 

this Paragraph affects the enforceability of the covenants not to 

sue set forth in Section XIX (Covenants Not to Sue by Plaintiff). 

XXII. ACCESS TO INFORMATION 

79. Defendants shall provide to EPA, upon request, copies 

of all documents and information within their possession or.control 

or that of their contractors or agents relating to activities at 

the Site or to the implementation of this Consent Decree, 

including, but not limited to, sampling, analysis, chain of custody 

records, manifests, trucking logs, receipts, reports, sample 

traffic routing, correspondence, or other documents or information 

related to the Work. Defendants shall also make available to EPA 

for purposes of investigation, information gathering, or testimony, 

their employees, agents, or representatives with knowledge of 

relevant facts concerning the performance of the Work. 

80. Defendants may assert business confidentiality claims 

covering part or all of the documents or information submitted to 

Plaintiff under this Consent Decree to the extent permitted by and 

in accordance with Section 104(e)(7) of CERCLA, 42 U.S.C. 

§ 9604(e)(7), and 40 C.F.R. S 2.203(b), including all appeal rights 

under law. Documents or information determined to be confidential 

by EPA will be afforded the protection specified in 40 C.F.R. Part 

2, Subpart B. If no claim of confidentiality accompanies documents 
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or information when they are submitted to EPA, or if EPA has 

notified Defendants that the documents or information are not 

confidential under the standards of Section 104(e)(7) of CERCLA, 

the public may be given access to such documents or information 

without further notice to Defendants. 

81. The Defendants may assert that certain documents, 

records and other information are privileged under the 

attorney-client privilege or any other privilege recognized by 

federal law. If the Defendants assert such a privilege in lieu of 

providing documents, they shall provide the Plaintiff with the 

following: (1) the title of the document, record, or information; 

(2) the date of the document, record, or information; (3) the name 

and title of the author of the document, record, or information; 

(4) the name and title of each addressee and recipient; (5) a 

description of the contents of the document, record, or 

information; and (6) the privilege asserted by Defendants. 

However, no documents, reports or other information created or 

generated pursuant to the requirements of the Consent Decree shall 

be withheld on the grounds that they are privileged. 

82. No claim of confidentiality shall be made with respect 

to any data, including, but not limited to, all sampling, 

analytical, monitoring, hydrogeologic, scientific, chemical, or 

engineering data, or any other documents or information evidencing 

conditions at or around the Site. 
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XXIII. RETENTION OF RECORDS 

83. Until 10 years after the Defendants' receipt of EPA's 

notification pursuant to Paragraph 36.b. of Section XI 

(Certification of Completion of the Cleanup), each Defendant shall 

preserve and retain all records and documents now in its possession 

or control or which come into its possession or control that relate 

in any manner to the performance of the Work or liability of any 

person for response actions conducted and to be conducted at the 

Site, regardless of any corporate retention policy to the contrary. 

Until 10 years after the Defendants' receipt of EPA's notification 

pursuant to Paragraph 36.b. of Section XI (Certification of 

Completion), Defendants shall also instruct their contractors and 

agents to preserve all docximents, records, and information of 

whatever kind, nature or description relating to the performance of 

the Work. 

84. At the conclusion of this docxunent retention period. 

Defendants shall notify the United States at least 90 days prior to 

the destruction of any such records or documents, and, upon request 

by the United States, Defendants shall deliver any such records or 

documents to EPA. The Defendants may assert that certain 

documents, records and other information are privileged under the 

attorney-client privilege or any other privilege recognized by 

federal law. If the Defendants assert such a privilege, they shall 

provide the Plaintiffs with the following: (1) the title of the 

document, record, or information; (2) the date of the document, 

record, or information; (3) the name and title of the author of the 
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document, record, or information; (4) the name and title of each 

addressee and recipient; (5) a description of the subject of the 

document, record, or information; and (6) the privilege asserted by 

Defendants. However, no documents, reports or other information 

created or generated pursuant to the requirements of the Consent 

Decree shall be withheld on the grounds that they are privileged. 

85. Each Defendant hereby certifies, individually, that it 

has not altered, mutilated, discarded, destroyed or otherwise 

disposed of any records, documents or other information relating to 

its potential liability regarding the Site since notification of 

potential liability by the United States or the State or the filing 

of suit against it regarding the Site and that it has fully 

complied with any and all EPA requests for information pursuant to 

Section 104(e) and 122(e) of CERCLA and Section 3007 of RCRA. 

XXIV. NOTICES AND SUBMISSIONS 

86. Whenever, under the terms of this Consent Decree, 

written notice is required to be given or a report or other 

document is required to be sent by one party to another, it shall 

be directed to the individuals at the addresses specified below, 

unless those individuals or their successors give notice of a 

change to the other parties in writing. All notices and 

submissions shall be considered effective upon receipt, unless 

otherwise provided. Written notice as specified herein shall 

constitute complete satisfaction of any written notice requirement 

of the Consent Decree with respect to the United States, EPA, and 

the Defendants, respectively. 



- 62 -

As to the United States; 

Chief, Environmental Enforcement Section 
Environment and Natural Resources Division 
U.S. Department of Justice 
P.O. Box 7611 
Ben Franklin Station 
Washington, D.C. 20044 

Re: DJ # 90-11-3-412 

and 

Chief, Emergency Response Branch, HSE-5J 
Office of Superfund 
United States Environmental Protection Agency 
Region V 
77 West Jackson Blvd. 
Chicago, Illinois 60604-35.90 

and 

Sherry Estes 
Office of Regional Counsel 
United States Environmental Protection Agency 
Region V 
77 West Jackson Blvd. 
Chicago, Illinois 60604-3590 

As to the State: 

Craig Schroer 
Indiana Dept. of Environmental Management 
5500 W. Bradbury 
Indianapolis, IN 46241 

As to the Defendants: 

H. Stephen Nye 
Defendants' Project Coordinator 
EIS Environmental Engineers, Inc. 
1701 N. Ironwood Drive 
South Bend, Ind. 46635 

XXV. EFFECTIVE DATE 

87. The effective date of this Consent Decree shall be the 

date upon which this Consent Decree is entered by the Court, except 

as otherwise provided herein. 
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XXVI. RETENTION OF JURISDICTION 

88. This Court retains jurisdiction over both the subject 

matter of this Consent Decree and the Defendants for the duration 

of the performance of the terms and provisions of this Consent 

Decree for the purpose of enabling any of the Parties to apply to 

the Court at any time for such further order, direction, and relief 

as may be necessary or appropriate for the construction or 

modification of this Consent Decree, or to effectuate or enforce 

compliance with its terms, or to resolve disputes in accordance 

with Section XVII (Dispute Resolution) hereof. 

XXVII. APPENDICES 

89. The following appendices are attached to and 

incorporated into this Consent Decree: 

"Appendix A" is the SOW. 

"Appendix B" is the description and/or map of the Facility. 

"Appendix C" contains the institutional controls. 

XXVIII. COMMUNITY RELATIONS 

90. EPA will develop a community relations plan, which will 

include an appropriate role for the Defendants. Defendants shall 

cooperate with EPA in providing information regarding the Work to 

the public. As requested by EPA, Defendants shall participate in 

the preparation of such information for dissemination to the public 

and Defendant Accra Pac and Defendants' Project Coordinator shall 

participate in public meetings which may be held or sponsored by 

EPA to explain activities at or relating to the Site. 
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XXIX. MODIFICATION 

91. Schedules specified in this Consent Decree for 

completion of the Work may be modified by agreement of EPA and the 

Defendants. All such modifications shall be made in writing. 

92. No material modifications shall be made to the SOW 

without written notification to and written approval of the United 

States, Defendants, and the Court. Prior to providing its approval 

to any modification, the United States will provide the State with 

a reasonable opportunity to review and comment on the proposed 

modification. Modifications to the SOW that do not materially 

alter that document may be made by written agreement between EPA, 

after providing the State with a reasonable opportunity to review 

and comment on the proposed modification, and the Defendants. 

93. Nothing in this Decree shall be deemed to alter the 

Court's power to enforce, supervise or approve modifications to 

this Consent Decree. 

XXX. LODGING AND OPPORTUNITY FOR PUBLIC COMMENT 

94. This Consent Decree shall be lodged with the Court for 

a period of not less than thirty (30) days for public notice and 

comment in accordance with Section 122(d)(2) of CERCLA, 42 U.S.C. 

s 9622(d)(2), and 28 C.F.R. § 50.7. The United States reserves the 

right to withdraw or withhold its consent if the comments regarding 

the Consent Decree disclose facts or considerations which indicate 

that the Consent Decree is inappropriate, improper, or inadequate. 
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Defendants consent to the entry of this Consent Decree without 

further notice. 

95. If for any reason the Court should decline to approve 

this Consent Decree in the form presented, this agreement is 

voidable at the sole discretion of any party and the terms of the 

agreement may not be used as evidence in any litigation between the 

Parties. ' 

XXXI. SIGNATORlIiS/SERVICE 

96. Each undersigned representative of a Defendant to this 

Consent Decree and the Assistant Attorney General for Environment 

and Natural Resources of the Department of Justice certifies that 

he or she is fully authorized to enter into the terms and 

conditions of this Consent Decree and to execute and legally bind 

such party to this document. 

97. Each Defendant hereby agrees not to oppose entry of 

this Consent Decree by this Court or to challenge any provision of 

this Consent Decree unless the United States has notified the 

Defendants in writing that it no longer supports entry of the 

Consent Decree. 

98. Each Defendant shall identify, on the attached 

signature page, the name, address and telephone number of an agent 

who is authorized to accept service of process by mail on behalf of 

that party with respect to all matters arising under or relating to 

this Consent Decree. Defendants hereby agree to accept service in 

that manner and to waive the formal service requirements set forth 
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in Rule 4 of the Federal Rules of Civil Procedure and any 

applicable local rules of this Court, including, but not limited 

to, service of a summons. 

SO ORDERED THIS DAY OF , 19 . 

United States District Judge 
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THE UNDERSIGNED PARTIES enter into this Consent Decree in the 

matter of United States v. Accra Pac, Inc., and Kenneth R. Everett 

and Diana Lee Power, in their capacities as Personal Co-

Representatives of the Estate of Warner Baker, relating to the 

Accra Pac Site. 

FOR THE UNITED STATES OF AMERICA 

Date: 

Date: 

Acting Assistant Attorney General 
Environment and Natural Resources 

Division 
U.S. Department of Justice 
Washington, D.C. 20530 

FRANK BENTKOVER 
Environmental Enforcement Section 
Environment and Natural Resources 

Division 
U.S. Department of Justice 
Washington, D.C. 20530 

United States Attorney 
Northern District of Indiana 

Date: By: 
CLIFFORD D. JOHNSON 
Assistant United States Attorney 
Northern District of Indiana 
204 S. Main Street 
South Bend, Indiana 46601 
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United States v. Accra Pac, Inc., et. ̂  
Consent Decree Signature Page 

Date: 
J IAS V. ADAMK^S T 

Regional Admini^rator,-Region 5 
U.S. Environmental Protection 

Agency 
77 W. Jackson Blvd. 
Chicago, 111. 60604 
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United States v. Accra Pac, Inc., et. al 
Consent Decree Signature Page 

THE UNDERSIGNED PARTY enters into this Consent Decree in the 

matter of United States v. Accra Pac. Inc., relating to the 

Accra Pac Superfund Site. 

FOR ACCRA PAC COMPANY, INC. 

Date: < 
Name ' 

Title 

Agent Authorized to Accept Service on Behalf of Above-signed 

Party: 

Name: 5^r/S^ 
Title: I <SjSSiO<2r'^ 

Address: fifjPS7.. 

Tel. Number: c^!^- - OOoO 
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United States v. Accra Pac. Inc.. et. ̂  
Consent Decree Signature Page 

THE UNDERSIGNED PARTY enters into this Consent Decree in the 

matter of United States v. Accra Pac. Inc., relating to the 

Accra Pac Superfund Site. 

FOR Kenneth R. Everett and Diana Lee Power, 

in their capacities as Personal Co-

Representatives of the ESTATE OF 

WARNER BAKER 

Date: 
Name Diana Lee Power 
Co-Personal Representative of 
the Estate of Warner Baker, Deceased 
Title 

Date: ^3 
Namet^nneth R. Everett 
Co-Personal Representative of 
the Estate of Warner Baker, Deceased 
Title 

Party: 
Agent Authorized to Accept Service on Behalf of Above-signed 

N^une: 

Title: 

David L. Mirkin 
Malcolm J. Tuesley, Jr. 

Attorneys. 
112 W. Jefferson Boulevard 

Address: suite 400 Norwest Bank Building 
South Bend, IN 46601 

Tel. Number: (219) 232-3393 



APPENDIX A 

SCOPE OF WORK 
FOR RESPONSE ACTION AT THE 

ACCRA PAC SITE IN 
ELKHART, INDIANA 

I. PURPOSE 

The purpose of this Scope of Work (SOW) is to implement the 
response action necessary to abate, mitigate and/or eliminate the 
release or threat of release of hazardous substances at the Site, 
as defined in Section IV of the Consent Decree, and to properly 
dispose of and/or treat hazardous substances located there. 

II. DESCRIPTION OF THE WORK TO BE PERFORMED 

A. General Provisions 

1. All response work performed pursuant to this 
Consent Decree/SOW shall be under the direction and supervision 
of a qualified professional engineer. Defendants have designated 
H. Stephen Nye of EIS Environmental Engineers, Inc. as their 
qualified professional engineer responsible for direction and 
supervision. Mr. Nye has been pre-approved by EPA. With the 
exception of Mr. Nye, EPA retains the right to disapprove of any, 
or all, of the engineers, contractors and/or subcontractors 
retained by the Defendants. In the event EPA disapproves of a 
selected engineer or contractor. Defendants shall retain a 
different engineer or contractor to perform the work, and such 
selection shall be made within thirty (30) business days 
following EPA's disapproval. The names of these contractors, 
subcontractors, or engineers shall also be subject to EPA 
disapproval. 

2. All work shall be conducted in accordance with the 
Comprehensive Environmental Response, Compensation and Liability 
Act (CERCLA), as amended, 40 U.S.C. §§9601 ̂  sea.. the National 
Contingency Plan (NCP), 40 CFR §§300 ̂  sea.. and the EPA 
Guidance. 

3. Any deliverables, plans, technical memoranda, 
reports (other than progress reports), specifications, schedules 
and attachments required by the Consent Decree and SOW are, upon 
approval by EPA, incorporated into the Consent Decree. Any non­
compliance with such EPA approved reports, plans, specifications, 
schedules, and attachments shall be considered a failure to 
achieve the requirements of the Consent Decree and may subject 
Defendants to the penalties set forth in Section XVIII 
(Stipulated Penalties) of the Consent Decree. 
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B. Work and Deliverables 

1. Within 60 calendar days after the lodging of the 
Consent Decree, the Defendants shall submit to the EPA a work 
plan for the design of the cleanup (an Engineering Design Study 
Plan) which shall include plans and schedules for implementation 
of the following tasks: 

a. Design Sampling and Analysis (S&A) Plan, 
including a Quality Assurance Project Plan (QAPP) in 
accordance with Section VI (Quality Assurance, Sampling, and 
Data Analysis) of the Consent Decree. 

b. Treatability Study, which will include a 
study of alternatives (in which the EIS 
report dated September 1990 may be 
referenced) for soil remediation' systems, 
groundwater treatment systems, and air 
emission remediation systems (including an 
evaluation of which, if any, federal and/or 
state standards are ARARs for air stripper 
air emissions), and which will evaluate the 
effectiveness and implementability of such 
systems to meet performance standards and 
applicable ARARs, and provide defendants' 
proposed alternatives. EPA shall review the 
Study pursuant to Section IX. (Submissions 
Requiring Agency Approval). EPA's review and 
action on the Treatability Study decisions on 
remedial alternatives and of applicable ARARs 
for the air remediation system shall also be 
subject to the public participation 
requirements of 40 C.F.R. 300.415 (m)(3) and 
(4). After EPA has considered and prepared 
responses to the public comments received, 
EPA's decisions on remedial alternatives and 
of applicable ARARs for the air remediation 
system shall be implemented, subject only to 
the Dispute Resolution procedures set forth 
in Section XVII (Dispute Resolution) and 
Paragraph 54. However, no stipulated or 
other penalties resulting from a failure to 
install the above treatment systems in the 
Treatability Study shall accrue for the 
period of dispute resolution regarding the 
above treatment systems in the Treatability 
Study, until a decision has been rendered on 
the dispute by the district court. Any party 

' The words "remediation" and "treatment" are used 
interchangeably in this Scope of Work. 
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may appeal the decision of the district 
court, to the extent permitted by law. If 
defendants appeal any such decision by the 
district court and the final decision does 
not modify the district court's decision on 
ARARs and the treatment system, Defendants 
shall pay a stipulated penalty of $ 25,000 
which need not be escrowed, and no other 
penalty resulting from a failure to install 
the above treatment systems in the 
Treatability Study. 

c. Pre-design Work Plan 

d. Preliminary Design Submittal 

e. Final Design Submittal 

f. Construction Quality Assurance Plan 

g. Schedule for Completion of Work 

In addition, within 60 calendar days after the lodging 
of the Consent Decree, a Health and Safety Plan must be submitted 
for the field design activities. The site safety and health plan 
shall be prepared in accordance with the Occupational Safety and 
Health Administration (OSHA) regulations applicable to Hazardous 
Waste Operations and Emergency Response, and EPA requirements, 
including, but not limited to, 29 CFR Part 1910. 

2. The Engineering Design Study Plan, the Work Plan, 
and other submitted documents shall demonstrate that the 
Defendants can properly conduct the actions required by this 
Consent Decree and SOW. 

3. Upon approval of the Engineering Design Study Plan 
by EPA, after a reasonable opportunity for review and comment by 
the State, and submittal of the Health and Safety Plan for all 
field activities to EPA and the State, Defendants shall implement 
the plan. The Defendants shall submit to EPA and the State all 
plans, submittals and other deliverables required under the 
approved Engineering Design Study Plan in accordance with the 
approved schedule for review and approval pursuant to Section IX 
(Submissions Requiring Agency Approval) of the Consent Decree. 
Unless otherwise directed by EPA, Defendants shall not commence 
further Cleanup Design activities at the Site prior to approval 
of the Engineering Design Study Plan. 
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4. The preliminary design submittal shall include, at 
a minimum, the following; 

a. Design criteria; 

b. Results of treatability studies; 

c. Results of additional field sampling and pre-
design work; 

d. Project delivery strategy; 

e. Preliminary plans, drawings and sketches; 

f. Required specifications in outline form; and 

h. Preliminary construction schedule. 

5. The final design submittal shall include, at a 
minimum, the following: 

a. Final plans and specifications; 

b. Operation and Maintenance Plan; 

c. Construction Quality Assurance Project Plan 
(CQAPP); 

d. Field Sampling Plan (directed at measuring 
progress towards meeting Performance 
Standards); and 

e. Contingency Plan. 

The CQAPP, which shall detail the approach of 
quality assurance during construction activities at the site, 
shall specify a quality assurance official ("QA Official"), 
independent of the Construction Contractor, to conduct a quality 
assurance program during the construction phase of the project. 

6. Within 60 days after the approval of the final 
design submittal, but in no event prior to entry of this Consent 
Decree, Defendants shall submit to EPA and the State a work plan 
for the performance of the Cleanup at the Site ("Work Plan"). 
The Work Plan shall provide for construction of the Cleanup, in 
accordance with the SOW, as set forth in the design plans and 
specifications in the approved final design submittal. Upon its 
approval by EPA, the Work Plan shall be incorporated into and 
become enforceable under this Consent Decree. At the same time 
as they submit the Work Plan, Defendants shall submit to EPA and 
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the State, a Health and Safety Plan for field activities required 
by the Work Plan which conforms to the applicable Occupational 
Safety and Health Administration and EPA requirements including 
but not limited to, 29 C.F.R. § 1910.120. 

7. The Work Plan shall include the following: 

a. The schedule for completion of the Cleanup; 

b. Method for selection of the contractor; 

c. Methodology for implementation of the 
Construction Quality Assurance Plan; 

d. A groundwater monitoring plan; 

e. Methods for satisfying permitting 
requirements; 

f. Methodology for implementation of the 
Operation and Maintenance Plan; 

g. Tentative formulation of the Cleanup team; 

h. Procedures and plans for the decontamination 
of equipment and the disposal of contaminated 
materials. 

i. Method for determining the baseline 
contaminant concentration in the uppermost 
groundwater aquifer. 

j. Method(s) for determining the points of 
compliance, for both the soil and 
groundwater, with the Performance Standards 
set forth in this SOW. 

The Work Plan also shall include a schedule for 
implementation of all Cleanup tasks identified in the final 
design submittal and shall identify the initial formulation of 
the Defendants' Cleanup Project Team (including, but not limited 
to, the Supervising Contractor). 

8. Upon approval of the Work Plan by EPA, after a 
reasonable opportunity for review and comment by the State, 
Defendants shall implement the activities required under the Work 
Plan. The Defendants shall submit to EPA and the State all 
plans, submittals, or other deliverables required under the 
approved Work Plan in accordance with the approved schedule for 
review and approval pursuant to Section IX (Submissions Requiring 
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Agency Approval) of the Consent Decree. Unless otherwise 
directed by EPA, Defendants shall not commence physical on-site 
activities at the Site prior to approval of the Work Plan. 

9. Site Security 

The Defendants shall fence the site in order to prevent 
access to the site and vandalism to the site response action 
equipment. Fencing of the site shall comply with 329 lAC 3-16-5 
and shall consist of a minimum six-foot (6') high chain link 
perimeter fence and gates sufficient to allow for installation 
and operation of equipment necessary for implementing the 
Response Actions. It shall be appropriately posted at 100 foot 
intervals and on all gates warning the public that public access 
is forbidden and that the property contains hazardous substances. 
Signs shall contain the name(s) and telephone numbers of 
person(s) to contact in case of emergency. The fence will be 
installed prior to site Response Actions, described herein. 

10. Access 

Defendants shall secure access to the site as set forth 
in Section VII (Access) of the Consent Decree for the purpose of 
implementing the work required by the Consent Decree and SOW, 
including the installation and operation and maintenance of the 
fence, sampling, and extraction and treatment of soils and 
groundwater on those portions of the site not presently owned by 
the Defendants as well as those portions owned by the Defendants. 
Unconditional access shall be provided for representatives of the 
EPA as well. 

11. Installation, Operation and Maintenance of 
Groundwater Extraction, Collection, Treatment and 
Discharge System. 

The Defendants shall design, construct, operate and 
maintain an on-site groundwater extraction, collection, treatment 
and discharge system as approved in the Treatability Study, to 
capture and remove contaminated groundwater at and adjacent to 
the site, unless EPA after review of the Treatability Study, 
approves in-situ treatment of groundwater as an alternative to 
meet performance standards. 

The Defendants shall report the existing baseline 
concentration of total Volatile Organic Compounds (VOC) detected 
in the uppermost aquifer according to the schedule in the 
approved Work Plan. The groundwater extraction, collection, 
treatment and discharge system will be operated and maintained 
until a 95% reduction of the aforementioned baseline 
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concentration of VOCs is achieved at each compliance point. 
Compliance with this Performance Standard shall be verified at 
the points of compliance and using the method approved by EPA at 
the time of Work Plan approval. 

During operation of this system, the Defendants shall 
implement the Groundwater Field Sampling Plan as approved by the 
EPA. This program shall be designed to detect changes in the 
chemical concentrations of total VOCs in the groundwater at and 
adjacent to the site. Monitoring will be conducted at a minimum 
of twice per year while the soil and groundwater remediation 
systems are in place. 

When a 95% reduction of the baseline contaminant 
concentration in the groundwater is achieved, the system will be 
shut down, but not dismantled. The shut down period will be 
determined by,calculation of the time required for the 
contaminants to migrate from the sources identified in Figures 
4.3 and 4.4 of the EIS Environmental Engineers, Inc. Study 
completed in September 1990 (the EIS study) to the monitoring 
wells. This calculation will be based on the average hydraulic 
conductivity and will be submitted to EPA for approval. 

After the shut down period, the groundwater monitoring 
wells will be sampled on a quarterly basis for a period of one 
(1) year. If, after that year, the total VOC concentration 
indicates a sustained reduction of 95% or greater of the baseline 
contaminant concentration in the groundwater, the system can be 
dismantled. If after that one year period of sampling, 95% 
reduction of the baseline contaminant concentration of the 
groundwater has not been maintained, then the system will be 
restarted and the process repeated as outlined above and in the 
approved Work Plan. 

12. Installation, Operation and Maintenance of Soil 
Remediation System 

The Defendants shall design, construct, operate and 
maintain a soil remediation system, as approved in the 
Treatability Study, to treat the contaminated soils identified in 
Figures 4.3 and 4.4 of the EIS study. The Defendants shall 
operate the approved soil remediation system until the total of 
the concentrations of the 15 VOCs identified in Table 7.2 of the 
EIS study do not exceed 1 ppm. Compliance with this Performance 
Standard shall be verified at the points of compliance and using 
the method approved by EPA at the time of Work Plan approval. 

It is expected that the soil treatment system will 
reduce the source of contamination to the groundwater. However, 
if at any time after one (1) year of operation of the soil 
treatment system identified in the Work Plan, the Defendants 



- 8 -

believe that the groundwater monitoring results indicate that the 
soil treatment system is not significantly lowering the baseline 
concentrations in the groundwater, Defendants may petition 
EPA to consider a modification or change in the soil treatment 
system. Any such petition for modification, however, will 
require soil and groundwater data verifying the need for the 
change or modification and the appropriate engineering and design 
data for the proposed change or modification. The decision to 
approve such modification shall be made by the EPA, subject to 
the dispute resolution procedures of the Consent Decree. 

13. Excavation of the Multi-component Contaminant 

The two small, isolated "hot spots" of the 
contaminant identified as multi-component residual (found at 
boreholes B-2 and B-3, as documented in the EIS report, dated 
September, 1990), shall be sampled and analyzed according to, an 
EPA-approved plan. A draft of this sampling plan shall be 
submitted with the Engineering Design Study Plan, and the 
sampling results shall be submitted with the preliminary design 
submittal of the Work Plan. Based on the results of this 
sampling and analysis. Defendants shall propose a plan for 
excavation and/or treatment and/or disposal of the multi-
component residual in the Work Plan, which plan shall be approved 
or modified by the EPA. Any treatment or disposal of the 
excavated material shall comply with applicable regulations, 
including RCRA, if applicable, or the Indiana regulations 
governing treatment and disposal of special wastes, if 
applicable. The disposal or treatment facility shall be approved 
by EPA. Defendants shall sample the excavation areas to 
determine that all of the multi-component residual, to a level 
not exceeding 1 ppm, has been properly excavated, and shall 
present the results to the EPA. If the sampling reveals that all 
of the multi-component residual has not been excavated to a level 
of 1 ppm, then Defendants will excavate additional areas until 
the 1 ppm level is reached. 

14. Installation, Operation and Maintenance of Air 
Emission Remediation System. 

If pursuant to the Treatability Study referenced at 
paragraph II.B.l.b. of this SOW, it is determined that applicable 
ARARs require air emission control equipment, the Defendants 
shall design, construct, operate and maintain a system, as 
approved in the Treatability Study, that will insure that the VOC 
emissions from both the groundwater and the soils remediation 
systems will be collected and treated to the applicable or 
relevant and appropriate requirements (ARARs) or cleanup 
standards before being released into the atmosphere. 
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15. Defendant's Project Coordinator shall be 
designated in accordance with Section X (Project Coordinators) of 
the Consent Decree. The EPA has designated Kenneth Theisen, of 
the Emergency and Enforcement Response Branch, Response Section 
No. 3, as its On-Scene Coordinator. The On-Scene Coordinator and 
the Project Coordinator shall be responsible for overseeing the 
implementation of this Consent Decree and SOW. The Work Plan 
shall provide that, to the maximum extent possible, communication 
between the Defendants and the EPA, and all documents, reports 
and approvals, and all other correspondence concerning the 
activities relevant to this Order, shall be directed through the 
On-Scene Coordinator and the Project Coordinator. During 
implementation of the Work Plan, the OSC and the Project 
Coordinator shall, whenever possible, operate by consensus, and 
shall attempt in good faith to resolve disputes informally 
through discussion of the issues. The Work Plan .shall indicate 
that Defendants will comply with all instructions of the On-Scene 
Coordinator which are consistent with CERCLA and the NCP. 

16. The Work Plan shall provide that EPA and the 
Defendants shall each have the right to change their respective 
designated On-Scene Coordinator or Project Coordinator. EPA 
shall notify the Defendants, and Defendants shall notify 
EPA as early as possible before such a change is made. 
Notification may initially be verbal, but shall promptly be 
reduced to writing. 

17. Schedules for implementation of activities will be 
provided in the Work Plan. No extensions to these time frames 
shall be granted without sufficient cause. All extensions must 
be requested, in writing, and shall not be deemed accepted unless 
approved, in writing, by EPA. 

18. Defendants shall provide written quarterly 
progress reports to the On-Scene Coordinator regarding the 
actions and activities undertaken under this Consent Decree. The 
format and contents shall be as set forth in Section VIII 
(Reporting Requirements) of the Consent Decree. 

C. Completion of the Cleanup 

1. Within 90 days after Defendants conclude that the 
Cleanup has been fully performed and the Performance Standards 
have been attained. Defendants shall schedule and conduct a pre-
certification inspection to be attended by Defendants and EPA. 
If, after the pre-certification inspection, the Defendants still 
believe that the Cleanup has been fully performed and the 
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Performance Standards have been attained, they shall submit a 
written report requesting certification to EPA for approval, with 
a copy to the State, pursuant to Section IX (Submissions 
Requiring Agency Approval) of the Consent Decree within 60 days 
of the inspection. 

2. This report shall summarize the actions taken to 
comply with this SOW. The report shall contain, at a minimum: 
identification, of the site, a description of the locations and 
types of hazardous substances encountered at the site upon the 
initiation of work performed under this SOW, a chronology and 
description of the actions performed (including both the 
organization and implementation of response activities), a 
listing of the resources committed to perform the work under this 
SOW (including financial, personnel, mechanical and technological 
resources), identification of all items that affected the actions 
performed under the SOW and discussion of how all problems were 
resolved, a listing of quantities and types of materials removed, 
a discussion of removal and disposal options considered for those 
materials, a listing of the ultimate destination of those 
materials, and a presentation of the analytical results of all 
sampling and analyses performed and accompanying appendices 
containing all relevant paperwork accrued during the action 
(e.g.. manifests, contracts, permits). 

3. In the report, a registered professional engineer 
and the Defendants' Project Coordinator shall state that the 
Cleanup has been completed in full satisfaction of the 
requirements of the Consent Decree. The written report shall 
include as-built drawings signed and stamped by a professional 
engineer. The report shall contain the following statement, 
signed by a responsible corporate official of a Defendant or the 
Defendants' Project Coordinator: 

"To the best of my knowledge, after thorough 
investigation, I certify that the information 
contained in or accompanying this submission is 
true, accurate and complete. I am aware that 
there are significant penalties for submitting 
false information, including the possibility of 
fine and imprisonment for knowing violations." 
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APPENDIX C 
DEED RESTRICTIONS 

Kenneth R. Everett and Diana Lee Power, in their capacities as 
personal co-representatives of the Estate of Warner Baker, hereby 
impose restrictions on the following described real estate which is 
part of the Accra Pac Removal Site in Elkart County, in the State 
of Indiana; 

The West Two Hundred Twenty (220) feet of Lot Numbered Two (2) 
as said lot is known and designated on the recorded Plat of 
Middleton Run Industrial Acres, in the City of Elkhart, Concord 
Township, Elkart County, Indiana, said plat being recorded in Plat 
Record 9, page 8 of the records of the Recorder of Elkart County, 
Indiana. 

1. There shall be no residential use or any further commercial 
development of the Real Estate that would allow for the continued 
presence of humans, other than any presence necessary for 
implementation of the Work under the Consent Decree. 'The 
prohibited uses shall include, but not be limited to,, any filing, 
grading, excavating, building, construction, drilling, mining, 
farming, or other development, or placing waste material within the 
Facility, except with the approval of the United States 
Environmental Protection Agency ("U.S. EPA") as consistent with the 
Consent Decree and the Statement of Work (SOW) which is Appendix A 
to the Consent Decree; and 

2. There shall be no tampering with, or removal of, the 
containment or monitoring systems that remain on the property 
affected by these deed restrictions as a result of implementation 
of any response action by U.S. EPA, or any party acting as agent 
for U.S. EPA, or any party acting pursuant to a Consent Decree with 
U.S. EPA; provided that the response action is selected and/or 
undertaken or ordered by U.S. EPA pursuant to Section 104 and/or 
Section 106 or CERCLA; and 

3. There shall be no use of, or activity at, the property 
affected by these deed restrictions that may interfere with, 
damage, or otherwise impair the effectiveness of any response 
action (or any component there of) selected and/or undertaken by 
U.S. EPA, or any party acting as agent for U.S. EPA or any party 
acting pursuant to a Consent Decree with U.S. EPA, pursuant to 
Section 104 and/or Section 106 of CERCLA, except with the written 
approval of U.S. EPA, in consultation with the State of Indiana, 
and consistent with all statutory and regulatory requirements. 

All the above restrictions shall run with the land and be 
binding upon the owners,and their respective successors, assigns 
and transferees. The restrictions shall remain in full force and 
effect unless and until U.S. EPA issues a determination in writing 
or a court of competent jurisdiction rules to either modify or 
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terminate the restrictions in response to a petition from an owner 
of the affected property, as provided below. A copy of these 
restrictions shall be provided to all respective successors, 
assigns and transferees. 

After all the work, as defined in the Consent Decree, the SOW, 
and the approved Engineering Design Study has been completed and 
upon achievement of the Performance Standards, consistent with the 
Consent Decree, the SOW, and the approved Engineering Design Study, 
the affected property owner may petition the Regional Administrator 
of the U.S. EPA, Region V, or his delegate, to modify or terminate 
the deed restrictions. Any petition for modification or 
termination shall state the specific provision sought to be 
modified or terminated and the proposed additional uses of the 
property. Any proposed modifications or tenninations must not be 
inconsistent with the,requirements set forth in the Consent Decree, 
SOW, or the approved Engineering Design Study. , 

The petitioning property owners shall provide Accra Pac, Inc. 
and the Estate of Warner Baker (if the affected property has laeen 
transferred to another party) with a copy of any petition for 
modification or termination of deed restrictions submitted to U.S. 
EPA. Accra Pac or the Estate of Warner Baker may object to the 
proposed use of the property on the grounds that such use may 
expose humans, animals or plants to soil contaminants remaining at 
the Site, cause wind dispersal or surface run-off to carry soil 
contaminants off the Site, or cause migration qf contaminants 
beyond the Site boundaries, or into the groundwater, in excess of 
the Performance Standards set forth in the SOW and the approved 
Engineering Design Study. Any party so objecting shall notify the 
owners, the U.S. EPA, and the State of Indiana in writing, within 
thirty (30) days of receipt of the proposed modification or 
termination. The Regional Administrator may allow or deny the. 
owner's petition in whole or in part. Any dispute as to the 
Regional Administrator's determination is subject to the 
jurisdiction of the United States District Court for the Northern 
District of Indiana. However, U.S. EPA reserves its right to argue 
before the Court for record review and the appropriate standard of 
review of the Regional Administrator's determination. 

If any provision of these Deed Restrictions is held to be 
invalid by any court of competent jurisdiction, the invalidity of 
such provision shall not affect the validity of any other 
provisions hereof. All such other provisions shall continue 
unimpaired in full force and effect. 

If any provision of this Deed Restriction is also the subject 
of any law or regulations established by any federal, state or 
local government, the stricter of the two standards shall prevail. 

No provision of these Deed Restrictions shall be construed so 
as to violate any applicable zoning laws, regulations or 
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ordinances. If any such conflict does arise, the applicable zoning 
laws, regulations or ordinances shall prevail, unless they are 
inconsistent with CERCLA. 

The undersigned persons executing these Deed Restrictions on 
behalf of the Estate of Warner Baker represent and certify that 
they are duly authorized and have been fully empowered to execute 
and deliver these Deed Restrictions. 

IN WITNESS WHEREOF, Kenneth R. Everett and Diana Lee Power, in 
their capacities as personal co-representatives of the Estate of 
Warner Baker, owner of the above-described property, have caused 
these Deed Restrictions to be executed on this day of 

• • . 1992. 

OWNER 

By: 

By: 

A 

By: 

ATTEST: 
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33. All plans, reports, and other items required to be 

submitted to EPA under this Consent Decree shall, upon approval 

or modification by EPA, be enforceable under this Consent Decree. 

In the event EPA approves or modifies a portion of a plan, 

report, or other item required to be submitted to EPA under this 

Consent Decree, the approved or modified portion shall be 

enforceable under this Consent Decree. 

X. PROJECT COORDINATORS 

34. Defendants have designated |1. Stephen Nye of EIS . 

Environmental Engineers, Inc., who has been pre-approved by EPA, 

as their Project Coordinator, and Plaintiff has designated 

Kenneth Theisen, of the Emergency and Enforcement Response 

Branch, as its Project Coordinator. Within 20 days of lodging 

this Consent Decree, Defendants and EPA will notify each other, 

in writing, of the name, address and telephone number of their 

respective designated Alternate Project Coordinators. If a 

Project Coordinator or Alternate Project Coordinator initially 

designated is changed, the identity of the successor will be 

given to the other parties at least 5 working days before the 

changes occur, unless impracticable, but in no event later than 

the actual day the change is made. The Defendants' Alternate 

Project Coordinator or any change in Defendants' Project 

Coordinator shall be subject to disapproval by EPA. The Project 

Coordinator and the Alternate Project Coordinator shall have the 

technical expertise sufficient to adequately oversee all aspects 

of the Work. The Defendants' Project Coordinator shall not be an 
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attorney for any of the Defendants in this matter. He or she may 

assign other representatives, including other contractors, to 

serve as a Site representative for oversight of performance of 

daily operations during remedial activities. 

35. Plaintiff may designate other representatives, 

including, but not limited to, EPA employees, and federal 

contractors and consultants, to observe and monitor the progress 

of any activity undertaken pursuant to this Consent Decree. 

EPA's Project Coordinator and Alternate Project Coordinator, shall 

have the authority lawfully vested in a Remedial Project Manager 

(RPM) and an On-Scene Coordinator (OSC) by the National 

Contingency Plan, 40 C.F.R. Part 300. In addition, EPA's Project 

Coordinator or Alternate Project Coordinator shall have 

authority, consistent with the National Contingency Plan, to halt 

any Work required by this Consent Decree and to take any 

necessary response action when s/he determines that conditions at 

the Site constitute an emergency situation or may present an 

immediate threat to public health or welfare or the environment 

due to release or threatened release of Waste Material. 

XI. CERTIFICATION OF COMPLETION 

36. Completion of the Cleanup 

a. Within 90 days after Defendants conclude that the 

Cleanup has been fully performed and the Performance Standards 

have been attained. Defendants shall schedule and conduct a 

pre-certification inspection to be attended by Defendants and 

EPA. If, after the pre-certification inspection, the Defendants 
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still believe that the Cleanup has been fully performed and the 

Performance Standards have been attained, they shall submit a 

written report requesting certification to EPA for approval, with 

a copy to the State, pursuant to Section IX (Submissions 

Requiring Agency Approval) within 60 days of the inspection. In 

the report, a registered professional engineer and the 

Defendants' Project Coordinator shall state that the Cleanup has 

been completed in full satisfaction of the requirements of this 

Consent Decree. The written report shall include as-built 

drawings signed and stamped by a professional engineer. The 

report shall contain the following statement, signed by a 

responsible corporate official of a Defendant or the Defendants' 

Project Coordinator: 

"To the best of my knowledge, after thorough 
investigation, I certify that the information contained 
in or accompanying this submission is true, accurate 
and complete. I am aware that there are significant 
penalties for submitting false Information, including 
the possibility of fine and imprisonment for knowing 
violations." 

If, after completion of the pre-certification inspection and 

receipt and review of the written report, EPA, after reasonable 

opportunity to review and comment by the State, determines that 

the Cleanup or any portion thereof has not been completed in 

accordance with this Consent Decree or that the Performance 

Standards have not been achieved, EPA will notify Defendants in 

writing of the activities that must be undertaken to complete the 

Cleanup and achieve the Performance Standards. EPA will set 

forth in the notice a schedule for performance of such activities 
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consistent with the Consent Decree and the SOW or require the 

Defendants to submit a schedule to EPA for approval pursuant to 

Section IX (Submissions Requiring Agency Approval). Defendants 

shall perform all activities described in the notice in 

accordance with the specifications and schedules established 

pursuant to this Paragraph, subject to their right to invoke the 

dispute resolution procedures set forth in Section XVII (Dispute 

Resolution). 

b. If EPA concludes, based on the initial or any 

subsequent report requesting Certification of Completion and 

after a reasonable opportunity for review and comment by the 

State, that the Cleanup has been fully performed in accordance 

with this Consent Decree and that the Performance Standards have 

been achieved, EPA will so certify in writing to Defendants. 

This certification shall constitute the Certification of 

Completion of the Cleanup for purposes of this Consent Decree, 

including, but not limited to. Section XIX (Covenants Not to Sue 

by Plaintiffs). Certification of Completion of the Cleanup shall 

not affect Defendants' obligations still remaining under this 

Consent Decree. 

XII. E?<ERGiyCY fii;SPONSi; 

37. In the event of any action or occurrence during the 

performance of the Work which causes or threatens a release of 

Waste Material from the Site that constitutes an emergency 

situation or may present an immediate threat to public health or 

welfare or the environment. Defendants shall, subject to 
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Paragraph 38, immediately take all appropriate action to prevent, 

abate, or minimize such release or threat of release, and shall 

immediately notify the EPA's Project Coordinator, or, if the 

Project Coordinator is unavailable, EPA's Alternate Project 

Coordinator. If neither of these persons is available, the 

Defendants shall notify the EPA Waste Management Division, 

Emergency Response and Enforcement Branch, Region V. Defendants 

shall take such actions in consultation with EPA's Project 

Coordinator or other available authorized EPA officer and in 

accordance with all applicable provisions of the Health and 

Safety Plans, the Contingency Plans, and any other applicable 

plans or dociiments developed pursuant to the SOW. In the event 

that Defendants fail to take appropriate response action as 

required by this Section, and EPA takes such action instead. 

Defendants shall reimburse EPA all costs of the response action 

not inconsistent with the NCP pursuant to Section XIII 

(Reimbursement of Response Costs). 

38. Nothing in the preceding Paragraph or in this Consent 

Decree shall be deemed to limit any authority of the United 

States to take, direct, or order all appropriate action or to 

seek an order from the Court to protect human health and the 

environment or to prevent, abate, respond to, or minimize an 

actual or threatened release of Waste Material on, at, or from 

the Site. 
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XIII. REIMBURSEMENT OF RESPONSE COSTS 

39. Defendants shall pay to the United States eight 

payments of $31,250, for a total of $250,000, which shall include 

interest at the current CERCLA rate of 3.49%, beginning 30 days 

after the effective date of this Consent Decree and continuing 

every 3 months thereafter for 7 additional payments, in 

reimbursement of Past Response Costs, by Electronic Funds 

Transfer ("EFT" or wire transfer) to the U.S. Department of 

Justice lockbox bank, referencing CERCLA Number 054H,° U.S.A.O. 

file number 8801275, and DOJ Case Number 90-11-3-412. Payment 

shall be made in accordance with instructions provided by the 

Plaintiff to the Settling Defendants upon execution of the 

Consent Decree. Payments by EFT must be received at the U.S. 

D.O.J, lockbox bank by 11:00 A.M. (Eastern Time) to be credited 

on that day. Defendants may, after making the first payment and 

submitting the treatability study pursuant to paragraph 11.b. 

above, petition that based on the past and projected costs of the 

Work and Defendants' current and projected financial condition, 

that EPA in its unreviewable discretion, in writing, extend, 

defer or waive the payment of response costs. Defendants will 

provide EPA all information reasonably needed to review such 

petition. 

40. Defendants shall reimburse the United States for all 

Oversight Costs not inconsistent with the National Contingency 

Plan incurred by the United States. The United States will send 

Defendants a bill requiring payment that includes an Itemized 
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Cost Summary on a periodic basis. Defendants shall make all 

payments within 60 days of Defendants' receipt of each bill 

requiring payment, except as otherwise provided in Paragraph 41. 

The Defendants shall make all payments required by this Paragraph 

by a certified check or checks made payable to "EPA Hazardous 

Substance Superfund," and referencing CERCLA Number 054H and DOJ 

Case Number 90-11-3-412. The Defendants shall forward the 

certified check(s) to U.S. EPA, Superfund Accounting, P.O. Box 

70753, Chicago, 111. 60673, and shall send copies of the check 

to the United States as specified in Section XXIV (Notices and 

Submissions) and Chief, Solid Waste and Emergency Response 

Branch, CS-3T, Office of Regional Counsel, U.S. Environmental 

Protection Agency, 77 West Jackson Blvd., Chicago, Illinois 

60604-3590. 

41. Defendants may contest payment of any Oversight Costs 

under Paragraph 40 if they determine that the United States has 

made an accounting error or if they allege that a cost item that 

is included represents costs that are inconsistent with the NCP. 

Such objection shall be made in writing within 60 days of receipt 

of the bill and must be sent to the United States pursuant to 

Section XXIV (Notices and Submissions). Any such objection shall 

specifically identify the contested Oversight Costs and the basis 

for objection. In the event of an objection, the Defendants 

shall within the 60 day period pay all uncontested Oversight 

Costs to the United States in the manner described in Paragraph 

40. Simultaneously, the Defendants shall establish an interest 




